

# Virtual Classroom Tool

## LIVING SCHEDULE

CENG 492    Spring 2005

February 28, 2005

Mehmet Akif TAŞKIRMAZ  
Serhat MEŞE  
Abdullah ÖZTÜRK  
Fırat KIZILER

Computer Engineering Department  
Middle East Technical University

	TASKS	START DATE	END DATE
√	<b>Requirement Analysis</b>	05/10/04	7/11/04
√	Interaction with users to understand their requirements	05/10/04	12/10/04
√	Understanding needs and constraints	13/10/04	15/10/04
√	Information gathering	16/10/04	19/10/04
√	Research on current systems	20/10/04	27/10/04
√	Preparation of requirement analysis report	28/10/04	07/11/04
√	<b>Design and Analysis</b>	9/11/04	10/01/05
√	Database design	9/11/04	19/11/04
√	Initial Design Report	23/11/04	30/11/04
√	Architectural design for client – server system	1/12/04	15/12/04
√	Preparation of the design report	16/12/04	10/01/05
√	Configuration and testing of the required software	01/02/05	20/02/05
X	Design Review	28/02/05	06/03/05
X	CM Plan, Web Page	07/03/05	13/03/05
	<b>Implementation</b>	14/03/05	30/05/05
X	Specifying the coding standards	14/03/05	16/03/05
X	Implementation of user interface	17/03/05	21/03/05
X	Implementation of the chat service	22/03/05	26/03/05
X	Implementation of the whiteboard	27/03/05	09/04/05
X	Implementation of the multimedia board	10/04/05	22/04/05
X	Implementation of video and audio streaming	23/04/05	08/05/05
X	Implementation of help service and newsgroup	09/05/05	14/05/05
X	Integration of all modules and deployment "premature release"	15/05/05	24/05/05
X	Preparation of implementation document	25/05/05	30/05/05
	<b>Testing</b>	09/05/05	11/06/05
X	Testing of all features	09/05/05	04/06/05
X	Preparation of test document	05/06/05	11/06/05