

**PDC**  
(PROJECT DEVELOPMENT CENTER)

**LIVING SCHEDULE**

Phase 1: CM Plan & Development Snapshot					
	<b>Responsibilities</b>	<b>Start Date</b>	<b>Estimated Duration</b>	<b>Responsible Staff</b>	<b>Status</b>
1.1	Creation of the Database & Login Module	Feb. 21 <sup>st</sup>	3 days	Ömer Faruk & Ufuk	Completed
1.2	Creation of the Admin Module	Feb. 23 <sup>rd</sup>	3 days	Ömer Faruk & Harun	Completed
1.3	Modification of the Instructor Module (File Transfer)	Feb. 27 <sup>th</sup>	6 days	Ufuk & Harun	Completed
1.4	Modification of the Communication Module (Chat & Q/A Box & Control Box)	Mar. 3 <sup>rd</sup>	6 days	Ömer Faruk & Ufuk & Harun	Completed
1.5	Creation of CM Plan	Mar 7 <sup>th</sup>	3 days	Şahin & Ömer Faruk	Completed
1.6	Modification of the Whiteboard Module	Mar 9 <sup>th</sup>	10 days	Harun	In Progress
1.7	Creation of the Offline Tool	Mar. 7 <sup>th</sup>	12 days	Ömer Faruk & Ufuk	In Progress
1.8	Audio Streaming	Mar. 7 <sup>th</sup>	13 days	Şahin	In Progress
First Development Snapshot Demo					
Phase 2: First Release and Test Specifications					
	<b>Responsibilities</b>	<b>Start Date</b>	<b>Estimated Duration</b>	<b>Responsible Staff</b>	<b>Status</b>
2.1	Modification of GUI's	Mar. 21 <sup>st</sup>	5 days	Harun & Ufuk	Not Started
2.2	Audio Streaming	Mar. 22 <sup>nd</sup>	14 days	Şahin & Ömer Faruk	Not Started
2.3	Video Streaming	Mar. 25 <sup>th</sup>	21 days	Harun & Ufuk	Not Started
2.4	Whiteboard Module	Apr. 5 <sup>th</sup>	10 days	Ömer Faruk & Harun	Not Started
2.5	Offline Tool	Apr. 12 <sup>th</sup>	7 days	Ufuk	Not Started

2.6	Integration of the Video & Audio Streaming Modules to the system	Apr. 16 <sup>th</sup>	10 days	Whole Team	Not Started
2.7	Creation of Test Specifications	Apr. 20 <sup>th</sup>	5 days	Whole Team	Not Started
2.8	Error Detection	May. 2 <sup>nd</sup>	5 days	Whole Team	Not Started
<b>First Release</b>					
Phase 3: Final Product & Documentation					
	<b>Responsibilities</b>	<b>Start Date</b>	<b>Estimated Duration</b>	<b>Responsible Staff</b>	<b>Status</b>
3.1	Testing & Debugging	May. 10 <sup>th</sup>	10 days	Whole Team	Not Started
3.2	User Manual Construction	May. 20 <sup>th</sup>	5 days	Ömer Faruk & Ufuk	Not Started
3.3	Installation Manual Construction	May. 20 <sup>th</sup>	5 days	Harun & Şahin	Not Started
3.4	Integration	May. 25 <sup>th</sup>	8 days	Whole Team	Not Started
3.5	Last Review	June 5 <sup>th</sup>	10 days	Whole Team	Not Started