

Week	Topic	Deadline (end of week)
Feb 21	Web page functionality finished	Web page demo
Feb 28	<ul style="list-style-type: none"> • Project's Web page part (by Hatice and Ahmet) & desktop application part (by Nazmiye and Gokcen) will be reviewed and in 1 week period every part will be consistent and compact in each, so adding new parts will be eased. • Phone operator GUI will be completed (an interface which will ease querying database to fetch user's address and other info for ordering) • Reservation and order parts of the web page must be completed. 	
Mar 7	<ul style="list-style-type: none"> • Session management issues in web page development must be solved at all and web page must be completed. • CM plan held. • The program which will be executed on the PDAs will be initially done. 	
Mar 14	<ul style="list-style-type: none"> • Cashier GUI will be initially done. • Database design reviewed and given the last form. • Web page must be completed at all, tested mostly. 	First dev. snapshot demo
Mar 21	<ul style="list-style-type: none"> • Start efforting for adding caller id facility. • Cashier GUI will be completed. • The program which will be executed on the PDAs will be completed. 	
Mar 28	<ul style="list-style-type: none"> • Caller id facility will be added to the phone operator module. • Wireless communication details will be decided and started to write the needed classes. 	
Apr 4	<ul style="list-style-type: none"> • Reporting facility of the manager GUI will be enhanced. • The program which will be executed on the PDAs enhanced if needed. • Wireless communication details will be decided and started to write the needed classes. • Multiuser case must be handled. 	

Apr 11	<ul style="list-style-type: none"> • Wireless communication part started to be tested. • Multiuser case must be handled and tested. 	
Apr 18	Test the modules cursory, design rewived forgotten parts will be added.	
Apr 25	Test the modules more strictly.	
May 2	<ul style="list-style-type: none"> • Test the modules more strictly and give the last form. • List the essentialities that must be done before the final demo, and give start for completing all.. 	First release and test spec.
May 9	<ul style="list-style-type: none"> • Complete incomplete parts. 	
May 16	<ul style="list-style-type: none"> • Complete incomplete parts. • Perform the specified testing steps. 	
May 23	<ul style="list-style-type: none"> • Perform the specified testing steps. 	
June 11		Final demo/competition

TusubasaSoft

Ahmet KARACA 1250406

Gökçen ALAY 1259887

Hatice YENAL 1250919

Nazmiye ÇINAR 1250166