

SECURITY MANAGER 2.0

Company Name : Free Soft

Start Date : 06.02.2006

Termination Date : Feb. 05,2006

Report Presentation Date : June 05,2006

Tasks	February				March				April				May				June		
	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12	Week 13	Week 14	Week 15	Week 16	Week 17		
I. Design And Demo Review		■																	
II. Web Page Implementation			■																
III. Configuration Management And Development			■																
IV. Evaluation of Other Project's Design			■																
1. CODING																			
1.1 NetWork Components																			
1.1.1 Secure Proxy Server																			
1.1.1.1 Design Revision			■																
1.1.1.2 Implementation			■	■	■	■	■	■											
1.1.1.3 Testing							■	■											
1.1.1.4 GUI design								■	■										
1.1.2 Secure Socket Manager 2.0																			
1.1.2.1 Design Revision			■																
1.1.2.2 Implementation			■	■	■	■	■	■											
1.1.2.3 Testing								■	■										
1.1.2.4 GUI Design									■	■									
1.2 Database Componets																			
1.2.1 Internet Security																			
1.2.1.2 Database Design Revision								■	■										
1.2.1.2 GUI Design									■	■									
2. MODULE INTEGRATION																			
2.1 Integration of Secure Proxy Server and Secure Socket Manager 2.0										■	■	■	■						
2.2 Integration of Secure Socket Manager 2.0 with Internet Security											■	■	■	■					
3. TESTING																			
3.1 Definig Test Specifications																			
3.1.1 Review of User Interfaces											■	■							
3.1.2 Client Side Error Checking												■	■						
3.1.3 Server Side Error Checking												■	■						
3.1.4 Database Error Checking												■	■						
3.2 Testing													■	■					
3.3 Last Check for Malfunctions Before Documentation														●					
4. DOCUMENTATION																			
4.1 Creation of Quick Links														■	■				
4.2 Creation of User Manual														■	■	■			
4.3 Creation of Installation Manual															■	■	■		
4.4 Creation of Software Specifcations																■	■		
4.5 Integration																	■		
4.6 Testing																		■	
4.7 Last Review																			■

KEY	
●	Milestone marker
■	On Progress
■	Not Started Yet

Task	Work	Start	Finish	Assigned To	Status
I. Design And Demo Revision	2 Days	February 8	February 8	All Members	%100 Completed
II. Web Page Implementation	5 Days	February 10	February 15	Kadir Polat	% 0 Completed
III. Configuration Management & Development	6 Days	February 9	February 15	All Members	% 0 Completed
IV. Evaluation of Other Projets' Design	3 Days	February 15	February 18	İsmir Çapkan	% 0 Completed
1. CODING	23 Days	February 19	March 14	All Members	% 15 Completed
1.1 Network Components	35 Days	February 19	March 18	All Members	% 25 Completed
1.1.1 Secure Proxy Server	35 Days	February 19	March 25	İsmir Çapkan	% 25 Completed
1.1.1.1 Design Revision	3 Days	February 19	February 22	İsmir Çapkan	% 0 Completed
1.1.1.2 Implementation	20Days	February 22	March 12	İsmir Çapkan	% 40 Completed
1.1.1.3 Testing	2 Days	March 12	March 14	All Members	% 0 Completed
1.1.1.4 GUI Design	3 Days	March 15	March 18	All Members	% 50 Completed
1.1.2 Secure SocketManager 2.0	35 Days	February 19	March 25	Kadir Polat	% 25 Completed
1.1.2.1 Design Revision	3 Days	February 19	February 22	Kadir Polat	% 0 Completed
1.1.2.2 Implementation	20Days	February 22	March 12	Kadir Polat	% 40 Completed
1.1.2.3 Testing	2 Days	March 12	March 14	Kadir Polat	% 0 Completed
1.1.2.4 GUI Design	10 Days	March 15	March 18	Kadir Polat	% 50 Completed
1.2 Database Components	11 Days	March 19	March 30	All Members	% 0 Completed
1.2.1 Internet Security	11 Days	March 19	March 30	All Members	% 0 Completed
1.2.1.1 Database Design Revision	2 Days	March 19	March 21	All Members	% 0 Completed
1.2.1.2UI Design	9 Days	March 21	March 30	All Members	% 0 Completed
					% 0 Completed
2.MODULE INTEGRATION	11 Days	2 April	13 April	All Members	% 0 Completed
2.1 Integration of Secure Proxy Server and Secure Socket Manager 2.0	7 Days	2 April	9 April	All Members	% 40 Completed
2.2 Integration of Secure Socket Manager 2.0 with Internet Security	4 Days	9 April	13 April	All Members	% 40 Completed
3. TESTING	21 Days	14 April	5 May	All Members	% 0 Completed
3.1 Definig Test Specifications	10 Days	14 April	24 April	All Members	% 0 Completed
3.1.1 Review of User Interfaces	4 Days	14 April	18 April	İsmir Çapkan	% 0 Completed
3.1.2 Client side Error Checking	5 Days	19 April	24 April	İsmir Çapkan	% 0 Completed
3.1.3 Server Side Error Checking	5 Days	19 April	24 April	Kadir Polat	% 0 Completed
3.1.4 Database Error Checking	4 Days	14 April	18 April	Kadir Polat	% 0 Completed
3.2 Testing	6 Days	25 April	2 May	All Members	% 0 Completed
3.3 Last Check for Malfunctions Before Documentation	2 Days	3 May	5 May	All Members	% 0 Completed
4. DOCUMENTATION	20 Days	6 May	5 June	All Members	% 0 Completed
4.1 Creation of Quick Links	4 Days	6 May	10 May	Kadir Polat	% 0 Completed
4.2 Creation of User Manual	14 Days	6 May	20 May	İsmir Çapkan	% 0 Completed
4.3 Creation of Installation Manual	12 Days	10 May	22 May	Kadir Polat	% 0 Completed
4.4 Creation of Software Specifications	10 Days	20 May	1 June	İsmir Çapkan	% 0 Completed
4.5 Integration	6 Days	22 May	28 May	Kadir Polat	% 0 Completed
4.6 Testing	5 Days	28 May	3 June	İsmir Çapkan	% 0 Completed
4.7 Last Review	2 Days	3 June	5 June	All Members	% 0 Completed

