

7th MEETING REPORT

KARINCA TEKNOLOJİ

All team members attended.

Place: Computer Engineering Department, B Block, 3rd Floor, SUN Laboratory

Date/Time: 05.12.2006, 12:40 – 13:40

- After completing initial design, in this meeting we have made the distribution of tasks for the implementation. Until the prototype demo, we have decided to complete the database and editor module of our project. To do this, Ali Caner Okan will do the database and Halil, Volkan will do the editor modules.
- Although we did not mention in the initial design report, we decided to develop a plugin manager that user can add or remove the components of our project through a GUI. So, implementation phase will be faster for us and the GUI of our project will be used efficiently by the users.

WEEKLY REPORTS

Ali Caner PARMAKSIZ

At the beginning of the week, we have concentrated on the initial design report. I have ended the initial design of the FTP and CVS Modules. I have also documented the GUI of the kajax. We have started the implementation of the Database Module with Okan.

Volkan AK

We have finished the initial design of our project last week. And this week I started the initial implementation of editor module. First of all I wrote the file operations part. So we are now able to open - save files. However, it seems that we will need some modifications. During our weekly meeting I have stated that it would be better to use plug-ins. Thus we can develop and maintain our program much more easily. So I started to search about developing plugins and then I will inform my group about the results.

Halil BALLI

After completing the initial design of our project, our classes for the project have almost been determined. Initially, we have shared the implementation of editor module with my group friend Volkan. We have discussed how we should provide coordination while working on this module. Then, I have began the implementation of HTML editor using the classes we derived in our design report and started to examine the available Java classes which I will benefit heavily in the implementation phase.

Okan KOYLU

- I have completed the initial design report for the database module.
- I have begun doing the implementation phase of the database module.