

MIGROSOFT - GÜVERCİN LIVING SCHEDULE

TASKS

TASK NAME	DURATION	START DATE	END DATE	ASSIGNED	COMPLETENESS
WP0. Project Management					
Living Schedule	3 days	23.02.2007	25.02.2007	All	100%
Project web page	14 days	26.02.2007	11.03.2007	Firat	70%
Configuration management plan	8 days	04.03.2007	11.03.2007	all	
WP1. Prototype and Design Review					
Mailing list requirements review	9 days	25.02.2007	05.03.2007	Yunus	
Security module re-design	19 days	25.02.2007	15.03.2007	Yusuf,Dilek	
Ensuring performance	9 days	25.02.2007	05.03.2007	Firat	
Forum GUI enhancement	24 days	25.02.2007	20.03.2007	Eda	
WP2. SMTP2NNTP Module Development					
Webmail interface development	13 days	06.03.2007	18.03.2007	Eda	
SMTP2NNTP article format conversion	13 days	06.03.2007	18.03.2007	Yusuf	
Mail filtering feature	15 days	20.03.2007	03.04.2007	Yusuf,Eda	
Unit testing	3 days	04.04.2007	07.04.2007	Yusuf,Eda	
SMTP2NNTP and NNTP2SMTP integration	3 days	08.04.2007	10.04.2007	Yusuf,Eda	
Performance testing	3 days	10.04.2007	12.04.2007	Yusuf	
Security testing	3 days	13.04.2007	15.04.2007	Yusuf,Eda	
Globalization testing	2 days	16.04.2007	17.04.2007	Eda	
First release	0 day	18.04.2007	18.04.2007	Yusuf,Eda	
Beta testing	5 days	19.04.2007	23.04.2007	Yusuf,Eda	
Improvements	12 days	19.04.2007	30.04.2007	Yusuf,Eda	
Final release	0 day	01.05.2007	01.05.2007	Yusuf,Eda	
WP3. User Authentication Module Implementation					
Login module implementation	15 days	07.03.2007	21.03.2007	Firat	
SSL certification implementation	25 days	07.03.2007	31.03.2007	Yunus	
User delegation implementation	26 days	22.03.2007	16.04.2007	Firat	
Database security configuration	16 days	01.04.2007	16.04.2007	Yunus	
Alpha testing	6 days	17.04.2007	22.04.2007	Yunus,Firat	
First Release	0 day	23.04.2007	23.04.2007	Yunus,Firat	
Beta testing and debugging	8 days	24.04.2007	01.05.2007	Yunus,Firat	
Improvements	8 days	24.04.2007	01.05.2007	Yunus,Firat	
Final release	0 day	01.05.2007	01.05.2007	Yunus,Firat	

WP4. Admin Module Implementation					
Admin GUI implementation	2 days	06.03.2007	15.03.2007	Dilek	70%
Server configuration implementation	2 days	16.03.2007	23.03.2007	Dilek, Yunus	
Newsgroup and mailing list conf. Implementation	8 days	24.03.2007	01.04.2007	Dilek	
User management implementation	6 days	10.04.2007	15.04.2007	Dilek	
Logging implementation	5 days	16.04.2007	20.04.2007	Dilek, Fırat	
Alpha testing	2 days	21.04.2007	24.04.2007	Dilek	
First Release	0 day	25.04.2007	25.04.2007	Dilek	
Beta testing and debugging	3 days	26.04.2007	30.04.2007	Dilek	
Improvements	3 days	26.04.2007	30.04.2007	Dilek	
Final release	0 day	01.05.2007	01.05.2007	Dilek	
WP5: Finalizing Package					
Integrating Modules	2 days	02.05.2007	03.05.2007	All	
First Release Alpha Testing	2 days	04.05.2007	05.05.2007	All	
First Release Beta Testing & Debugging	2 days	04.05.2007	05.05.2007	All	
First Release	0 day	06.05.2007	06.05.2007	All	
Improvements	30 days	08.05.2007	08.06.2007	All	
Final Release Alpha Testing	4 days	09.06.2007	12.06.2007	All	
Final Release Beta Testing & Debugging	4 days	13.06.2007	16.06.2007	All	
Final Release	0 day	17.06.2007	17.06.2007	All	

ASSIGNMENTS

TASK NAME	RESOURCE NAME	START DATE	END DATE	WORK LOAD (hrs)	COMPLETENESS
Living Schedule	All	23.02.2007	25.02.2007	24	100%
Project web page	Fırat	26.02.2007	11.03.2007	112	70%
Configuration management plan	all	04.03.2007	11.03.2007	64	
Mailing list requirements review	Yunus	25.02.2007	05.03.2007	72	
Security module re-design	Yusuf,Dilek	25.02.2007	15.03.2007	152	
Ensuring performance	Fırat	25.02.2007	05.03.2007	72	
Forum GUI enhancement	Eda	25.02.2007	20.03.2007	192	
Webmail interface development	Eda	06.03.2007	18.03.2007	104	
SMTP2NNTP article format conversion	Yusuf	06.03.2007	18.03.2007	104	
Mail filtering feature	Yusuf,Eda	20.03.2007	03.04.2007	120	
Unit testing	Yusuf,Eda	04.04.2007	07.04.2007	24	
SMTP2NNTP and NNTP2SMTP integration	Yusuf,Eda	08.04.2007	10.04.2007	24	
Performance testing	Yusuf	10.04.2007	12.04.2007	24	
Security testing	Yusuf,Eda	13.04.2007	15.04.2007	24	
Globalization testing	Eda	16.04.2007	17.04.2007	16	

First release	Yusuf,Eda	18.04.2007	18.04.2007	8	
Beta testing	Yusuf,Eda	19.04.2007	23.04.2007	40	
Improvements	Yusuf,Eda	19.04.2007	30.04.2007	96	
Final release	Yusuf,Eda	01.05.2007	01.05.2007	8	
Login module implementation	Firat	07.03.2007	21.03.2007	120	
SSL certification implementation	Yunus	07.03.2007	31.03.2007	200	
User delegation implementation	Firat	22.03.2007	16.04.2007	208	
Database security configuration	Yunus	01.04.2007	16.04.2007	128	
Alpha testing	Yunus,Firat	17.04.2007	22.04.2007	48	
First Release	Yunus,Firat	23.04.2007	23.04.2007	8	
Beta testing and debugging	Yunus,Firat	24.04.2007	01.05.2007	64	
Improvements	Yunus,Firat	24.04.2007	01.05.2007	64	
Final release	Yunus,Firat	01.05.2007	01.05.2007	8	
Admin GUI implementation	Dilek	06.03.2007	15.03.2007	16	70%
Server configuration implementation	Dilek, Yunus	16.03.2007	23.03.2007	16	
Newsgroup and mailing list conf. Implementation	Dilek	24.03.2007	01.04.2007	64	
User management implementation	Dilek	10.04.2007	15.04.2007	48	
Logging implementation	Dilek, Firat	16.04.2007	20.04.2007	40	
Alpha testing	Dilek	21.04.2007	24.04.2007	16	
First Release	Dilek	25.04.2007	25.04.2007	8	
Beta testing and debugging	Dilek	26.04.2007	30.04.2007	24	
Improvements	Dilek	26.04.2007	30.04.2007	24	
Final release	Dilek	01.05.2007	01.05.2007	8	
Integrating Modules	All	02.05.2007	03.05.2007	16	
First Release Alpha Testing	All	04.05.2007	05.05.2007	16	
First Release Beta Testing & Debugging	All	04.05.2007	05.05.2007	16	
First Release	All	06.05.2007	06.05.2007	8	
Improvements	All	08.05.2007	08.06.2007	240	
Final Release Alpha Testing	All	09.06.2007	12.06.2007	32	
Final Release Beta Testing & Debugging	All	13.06.2007	16.06.2007	32	
Final Release	All	17.06.2007	17.06.2007	8	