

<b>Id</b>	<b>Tasks Done So Far</b>	<b>Percentage Completed</b>
1	Installation of NNTP Server	100%
2	Preparation of user interfaces	100%
3	Installation of HTTP Server	100%
4	Implementation of newsgroups display	100%
5	Implementation of message display for a newsgroup	100%
6	Implementation of message posting to a newsgroup	100%
7	Implementation of access to newsgroup XML files	100%

<b>Id</b>	<b>Task Name</b>	<b>Resource Name</b>	<b>Percentage To Be Completed</b>	<b>Percentage Completed</b>
<b>WEEK 1 (19 - 25 February 2007)</b>				
1	Final design overview	All group members	100%	100%
2	Living schedule construction	All group members	100%	100%
<b>WEEK 2 (26 February - 4 March 2007)</b>				
3	CVS setup	Efser	100%	0%
4	Design review	All group members	100%	0%
5	Group web page construction	Efser	100%	0%
6	SMTP server configuration	Başak, Çiğdem	100%	0%
7	Introducing the domain name	Başak, Çiğdem	100%	0%
8	Preparation of first development snapshot	Safiye, Aslı	40%	0%
<b>WEEK 3 (5 - 11 March 2007)</b>				
9	CM plan construction	All group members	100%	0%
10	Preparation of first development snapshot	Safiye, Aslı	40%	0%
11	Implementation of coming e-mails conversion to NNTP message format	Başak, Çiğdem	40%	0%
12	Implementation of regular RSS file updates	Efser	100%	0%
<b>WEEK 4 (12 - 18 March 2007)</b>				
13	Preparation of first development snapshot	Safiye, Aslı	20%	0%
14	Implementation of coming e-mails conversion to NNTP message format	Başak, Çiğdem	30%	0%
15	Implementation of RSS comments	Efser	100%	0%
<b>WEEK 5 (19 - 25 March 2007)</b>				
16	Database construction	Safiye	100%	0%
17	Implementation of coming e-mails conversion to NNTP message format	Başak, Çiğdem	30%	0%
18	Implementation of system mails via mailing lists	Efser, Aslı	100%	0%

**WEEK 6 (26 March - 1 April 2007)**

19	Implementation of authentication for NNTP Server	Başak, Aslı	40%	0%
20	Implementation of coming messages conversion to mail format	Efser, Safiye	40%	0%
21	Implementation of spam filtering	Çiğdem	100%	0%
22	Implementation of user settings	Çiğdem	50%	0%

**WEEK 7 (2 - 8 April 2007)**

23	Implementation of authentication for NNTP Server	Başak, Aslı	30%	0%
24	Implementation of coming messages conversion to mail format	Efser, Safiye	30%	0%
25	Implementation of user settings	Çiğdem	50%	0%

**WEEK 8 (9 - 15 April 2007)**

26	Implementation of authentication for NNTP Server	Başak, Aslı	30%	0%
27	Implementation of coming messages conversion to mail format	Efser, Safiye	30%	0%
28	Implementation of search of a specific message	Çiğdem	30%	0%

**WEEK 9 (16 - 22 April 2007)**

29	Implementation of user interface according to privacy of groups	Başak, Safiye	50%	0%
30	Implementation of search of a specific message	Çiğdem, Aslı	35%	0%
31	Preparing administrator GUIs	Efser	50%	0%

**WEEK 10 (23 - 29 April 2007)**

32	Implementation of user interface according to privacy of groups	Başak, Safiye	50%	0%
33	Implementation of search of a specific message	Çiğdem, Aslı	35%	0%
34	Preparing administrator GUIs	Efser	50%	0%

**WEEK 11(30 April - 6 May 2007)**

35	Implementation of user additon, deletion and modification	Başak, Safiye	50%	0%
36	Implementation of newsgroup additon, deletion and modification	Çiğdem, Aslı	50%	0%
37	Implementation of log file keep	Efser	50%	0%

<b>WEEK 12(7 - 13 May 2007)</b>				
38	Implementation of user additon, deletion and modification	Başak, Safiye	50%	0%
39	Implementation of newsgroup additon, deletion and modification	Çiğdem, Aslı	50%	0%
40	Implementation of log file keep	Efser	50%	0%
41	First release and test specification construction	All group members	100%	0%
<b>WEEK 13(14 - 20 May 2007)</b>				
42	Implementation of web authentication	Safiye, Aslı	50%	0%
43	Implementation of web security	Başak, Efser	50%	0%
44	Implementation of sign out	Çiğdem	50%	0%
<b>WEEK 14(21 - 27 May 2007)</b>				
45	Implementation of web authentication	Safiye, Aslı	50%	0%
46	Implementation of web security	Başak, Efser	50%	0%
47	Implementation of sign out	Çiğdem	50%	0%
48	Deployment package construction	All group members	50%	0%
<b>WEEK 15(28 May - 3 June 2007)</b>				
49	Deployment package construction	All group members	50%	0%
50	Final demo preparation	All group members	100%	0%
51	System extensions and testing	All group members	100%	0%
<b>WEEK 16(4 - 10 June 2007)</b>				
52	Final demo and competition	All group members	100%	0%