

ID	Task Name	Start	Finish	Duration	Resource Names	% Complete	Feb 2007							Mar 2007							Apr 2007							May 2007							Jun 2007													
							1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31											
1	WP0: Project Management	2/19/2007	3/11/2007	21d		0%																																										
2	TheorTech Design Revision	2/19/2007	2/23/2007	5d	ALL	0%																																										
3	Living Schedule Construction	2/22/2007	2/25/2007	4d	ALL	100%																																										
4	Design Review	2/26/2007	3/4/2007	7d	ALL	0%																																										
5	Configuration Management Plan	2/28/2007	3/11/2007	11d	ALL	0%																																										
6	TheorTech Web Page	2/24/2007	3/11/2007	16d	ALL	0%																																										
7	WP1: Implementation of Client-Side GUI	2/26/2007	3/13/2007	16d		0%																																										
8	Authentication Implementation	2/26/2007	3/2/2007	4d	Guven, Caner	60%																																										
9	User Profile Implementation	2/28/2007	3/9/2007	4d	Guven, Caner	60%																																										
10	Service Selection Implementation	3/1/2007	3/4/2007	3d 4h	Guven, Caner	60%																																										
11	Password Operations Implementation	3/4/2007	3/7/2007	3d 4h	Guven, Caner	60%																																										
12	NewsTheor GUI Implementation	2/28/2007	3/4/2007	4d 4h	Cekeli, Gonca	45%																																										
13	ForumTheor GUI Implementation	3/2/2007	3/5/2007	4d	Cekeli, Gonca	5%																																										
14	RSS Comment GUI Implementation	3/4/2007	3/6/2007	4d	Cekeli, Gonca	0%																																										
15	Administrator Panel Implementation	3/6/2007	3/16/2007	4d	Guven, Caner	7%																																										
16	Integration of the Implementations	3/11/2007	3/13/2007	2d	ALL	5%																																										
17	WP2: Implementation of the Modules	3/3/2007	5/1/2007	60d		0%																																										
18	Implementation of the Common Classes	3/3/2007	3/18/2007	16d		30%																																										
19	Authentication Class Implementation	3/4/2007	3/12/2007	8d	Cekeli, Gonca	15%																																										
20	Database Connector Class Implementation	3/3/2007	3/11/2007	8d	Caner, Guven	40%																																										
21	Listener Class Implementation	3/7/2007	3/15/2007	9d	Cekeli, Gonca, Caner	20%																																										
22	Message Converter Class Implementation	3/9/2007	3/18/2007	9d 4h	Guven, Cekeli, Gonca	50%																																										
23	MILESTONE: Development Snapshot Demo	3/18/2007	3/18/2007	0d	ALL	0%																																										
24	News Module Implementation	3/19/2007	3/25/2007	15d		40%																																										
25	News Class Implementation	3/11/2007	3/22/2007	12d	Cekeli, Gonca	35%																																										
26	News Thread Class Implementation	3/11/2007	3/22/2007	11d 4h	Cekeli	60%																																										
27	Integration of the Classes	3/23/2007	3/25/2007	2d 4h	ALL	5%																																										
28	Mail Module Implementation	3/14/2007	3/29/2007	15d 4h		0%																																										
29	Mail Class Implementation	3/14/2007	3/24/2007	11d	Cekeli, Caner	25%																																										
30	Mail Thread Class Implementation	3/15/2007	3/25/2007	11d	Cekeli, Gonca, Guven	25%																																										
31	Integration of the Classes	3/26/2007	3/28/2007	3d	ALL	18%																																										
32	RSS Comment Module Implementation	4/8/2007	4/14/2007	7d		0%																																										
33	RSS Comment Class Implementation	4/8/2007	4/12/2007	5d	Gonca, Cekeli, Guven	0%																																										
34	Integration of the Classes	4/13/2007	4/14/2007	2d	ALL	0%																																										
35	ForumTheor Module Implementation	3/25/2007	4/6/2007	14d 4h		0%																																										
36	Web Forum Class Implementation	3/25/2007	4/4/2007	11d	Caner, Cekeli, Gonca	0%																																										
37	Web Forum Main Operators Class Implementation	3/26/2007	4/1/2007	7d	Cekeli, Guven, Caner	0%																																										
38	Web Forum Subscription Class Implementation	3/27/2007	4/2/2007	7d	Cekeli, Caner	0%																																										
39	Web Forum Search Class Implementation	3/29/2007	4/2/2007	5d	Gonca, Guven	0%																																										
40	Web Forum Group Operations Class Implementation	4/1/2007	4/4/2007	4d	Cekeli, Guven	0%																																										
41	Web Forum Article Sender Class Implementation	4/1/2007	4/4/2007	4d	Caner, Gonca	0%																																										
42	Web Forum Article Editor Class Implementation	3/29/2007	4/2/2007	5d	Cekeli	0%																																										
43	Integration of the Classes	4/8/2007	4/7/2007	3d	ALL	0%																																										
44	Web Module Implementation	4/11/2007	4/22/2007	12d		0%																																										
45	RSS Handler Class Implementation	4/11/2007	4/16/2007	6d	Gonca, Cekeli, Guven	10%																																										
46	Forum Handler Class Implementation	4/15/2007	4/18/2007	4d	Caner, Cekeli, Gonca	0%																																										
47	Admin Handler Class Implementation	4/16/2007	4/20/2007	5d	Cekeli, Guven	0%																																										
48	Integration of the Classes	4/21/2007	4/22/2007	2d	ALL	0%																																										
49	NewsTheor Module Implementation	3/5/2007	3/17/2007	13d		0%																																										
50	NewsTheor Class Implementation	3/5/2007	3/14/2007	10d	Cekeli, Gonca, Guven	30%																																										
51	News Operations Class Implementation	3/6/2007	3/15/2007	10d	Caner, Gonca	30%																																										
52	News Sender Class Implementation	3/8/2007	3/15/2007	8d	Cekeli	50%																																										
53	News Reader Class Implementation	3/8/2007	3/12/2007	5d	Caner	60%																																										
54	News Subscription Class Implementation	3/8/2007	3/13/2007	6d	Guven	0%																																										
55	Integration of the Classes	3/18/2007	3/17/2007	2d	ALL	40%																																										
56	ServerTheor Core Module Implementation	3/13/2007	4/10/2007	29d 4h		0%																																										
57	Core Service Class Implementation	3/13/2007	4/5/2007	24d	ALL	30%																																										
58	Service Message Class Implementation	3/21/2007	3/24/2007	4d	Cekeli, Guven, Caner	50%																																										
59	Service Response Class Implementation	3/22/2007	3/25/2007	4d	Cekeli, Gonca, Caner	50%																																										
60	Integration of the Classes	4/6/2007	4/9/2007	4d	ALL	40%																																										
61	Admin Module Implementation	4/15/2007	5/1/2007	17d		0%																																										
62	Admin Module Implementation	4/15/2007	4/20/2007	6d	Guven, Caner	0%																																										
63	Admin Group Operations Class Implementation	4/20/2007	4/22/2007	3d	Cekeli, Gonca	0%																																										
64	Admin Message Operators Class Implementation	4/21/2007	4/24/2007	4d	Gonca	0%																																										
65	Admin Sender Class Implementation	4/24/2007	4/29/2007	5d	Cekeli, Guven, Caner	0%																																										
66	Admin Reader Class Implementation	4/25/2007	4/29/2007	5d	Caner, Guven	0%																																										
67	Admin Client Operations Class Implementation	4/25/2007	4/29/2007	5d	Cekeli, Gonca	0%																																										
68	Integration of the Classes	4/30/2007	5/1/2007	2d	ALL	0%																																										
69	WP2: Integration of the Modules	5/2/2007	5/6/2007	5d	ALL	0%																																										
70	MILESTONE: Final Release and Testing Specifications	5/6/2007	5/6/2007	0d	ALL	0%																																										
71	WP3: Testing	5/7/2007	5/27/2007	21d		0%																																										
72	Unit Testing	5/7/2007	5/12/2007	6d	ALL	0%																																										
73	Integration Testing	5/12/2007	5/15/2007	4d	ALL	0%																																										
74	Debugging & Fixing	5/15/2007	5/27/2007	13d	ALL	0%																																										
75	WP4: Documentation	5/20/2007	5/27/2007	8d		0%																																										
76	User Manual Preparation	5/20/2007	5/24/2007	5d	Gonca, Caner, Guven	0%																																										
77	Installation Manual Preparation	5/24/2007	5/27/2007	4d	ALL	0%																																										
78	WP5: Packaging and Releasing	6/5/2007	6/9/2007	5d		0%																																										
79	Packaging Whole Project	6/5/2007	6/9/2007	5d	ALL	0%																																										