

ID	Task Name	Start	Finish	Duration	Resource Names	% Complete	Feb 2007							Mar 2007							Apr 2007							May 2007							Jun 2007													
							1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31											
1	WPS: Project Management	2/19/2007	3/11/2007	21d		100%	[Gantt bar]																																									
2	TheorTech Design Revision	2/19/2007	2/23/2007	5d	ALL	100%	[Gantt bar]																																									
3	Living Schedule Construction	2/22/2007	2/25/2007	4d	ALL	100%	[Gantt bar]																																									
4	Design Review	2/26/2007	3/4/2007	7d	ALL	100%	[Gantt bar]																																									
5	Configuration Management Plan	2/28/2007	3/11/2007	11d	ALL	100%	[Gantt bar]																																									
6	TheorTech Web Page	2/24/2007	3/11/2007	15d	ALL	100%	[Gantt bar]																																									
7	WP1: Implementation of Client-Side GUI	2/26/2007	3/13/2007	16d		100%	[Gantt bar]																																									
8	Authentication Implementation	2/26/2007	3/2/2007	4d	Govin, Carer	100%	[Gantt bar]																																									
9	User Profile Implementation	2/26/2007	3/3/2007	4d	Govin, Carer	100%	[Gantt bar]																																									
10	Service Selection Implementation	3/1/2007	3/4/2007	3d 4h	Govin, Carer	100%	[Gantt bar]																																									
11	Password Operations Implementation	3/4/2007	3/7/2007	3d 4h	Govin, Carer	100%	[Gantt bar]																																									
12	NewsTheor GUI Implementation	2/28/2007	3/4/2007	4d 4h	Celebi, Govca	100%	[Gantt bar]																																									
13	ForumTheor GUI Implementation	3/2/2007	3/5/2007	4d	Celebi, Govca	100%	[Gantt bar]																																									
14	RSS Comment GUI Implementation	3/4/2007	3/8/2007	4d	Celebi, Govca	100%	[Gantt bar]																																									
15	Administrator Panel Implementation	3/6/2007	3/10/2007	4d	Govin, Carer	100%	[Gantt bar]																																									
16	Integration of the Implementations	3/11/2007	3/13/2007	2d	ALL	100%	[Gantt bar]																																									
17	WP2: Implementation of the Modules	3/23/2007	5/1/2007	50d		55%	[Gantt bar]																																									
18	Implementation of the Common Classes	3/5/2007	3/18/2007	16d		100%	[Gantt bar]																																									
19	Authentication Class Implementation	3/4/2007	3/12/2007	8d	Celebi, Govca	100%	[Gantt bar]																																									
20	Database Connector Class Implementation	3/5/2007	3/11/2007	8d	Carer, Govin	100%	[Gantt bar]																																									
21	Listener Class Implementation	3/7/2007	3/15/2007	9d	Celebi, Govca, Carer	100%	[Gantt bar]																																									
22	Message Converter Class Implementation	3/9/2007	3/18/2007	9d 4h	Govin, Celebi	100%	[Gantt bar]																																									
23	MILESTONE: Development Snapshot Demo	3/18/2007	3/18/2007	0d		100%	[Gantt bar]																																									
24	News Module Implementation	3/15/2007	3/25/2007	10d		100%	[Gantt bar]																																									
25	News Class Implementation	3/11/2007	3/22/2007	12d	Celebi, Govca	100%	[Gantt bar]																																									
26	News Thread Class Implementation	3/11/2007	3/22/2007	11d 4h	Celebi	100%	[Gantt bar]																																									
27	Integration of the Classes	3/23/2007	3/25/2007	2d 4h	ALL	100%	[Gantt bar]																																									
28	Mail Module Implementation	3/14/2007	3/23/2007	10d		100%	[Gantt bar]																																									
29	Mail Class Implementation	3/14/2007	3/24/2007	11d	Celebi, Carer	100%	[Gantt bar]																																									
30	Mail Thread Class Implementation	3/15/2007	3/25/2007	11d	Celebi, Govca, Govin	100%	[Gantt bar]																																									
31	Integration of the Classes	3/26/2007	3/28/2007	2d	ALL	100%	[Gantt bar]																																									
32	RSS Comment Module Implementation	4/8/2007	4/14/2007	7d		95%	[Gantt bar]																																									
33	RSS Comment Class Implementation	4/8/2007	4/12/2007	5d	Govca, Celebi, Govin	95%	[Gantt bar]																																									
34	Integration of the Classes	4/13/2007	4/14/2007	2d	ALL	85%	[Gantt bar]																																									
35	ForumTheor Module Implementation	3/25/2007	4/8/2007	14d 4h		100%	[Gantt bar]																																									
36	Web Forum Class Implementation	3/25/2007	4/4/2007	11d	Carer, Celebi, Govca	100%	[Gantt bar]																																									
37	Web Forum Main Operations Class Implementation	3/26/2007	4/1/2007	7d	Celebi, Govin, Carer	100%	[Gantt bar]																																									
38	Web Forum Subscription Class Implementation	3/27/2007	4/2/2007	7d	Celebi, Carer	100%	[Gantt bar]																																									
39	Web Forum Search Class Implementation	3/29/2007	4/2/2007	5d	Govin, Govin	100%	[Gantt bar]																																									
40	Web Forum Group Operations Class Implementation	4/1/2007	4/4/2007	4d	Celebi, Govin	100%	[Gantt bar]																																									
41	Web Forum Article Sender Class Implementation	4/1/2007	4/4/2007	4d	Carer, Govca	100%	[Gantt bar]																																									
42	Web Forum Article Editor Class Implementation	3/26/2007	4/3/2007	6d	Celebi	100%	[Gantt bar]																																									
43	Integration of the Classes	4/5/2007	4/7/2007	2d	ALL	100%	[Gantt bar]																																									
44	Web Module Implementation	4/11/2007	4/22/2007	12d		0%	[Gantt bar]																																									
45	RSS Handler Class Implementation	4/11/2007	4/16/2007	6d	Govca, Celebi, Govin	10%	[Gantt bar]																																									
46	Forum Handler Class Implementation	4/15/2007	4/18/2007	4d	Carer, Celebi, Govca	0%	[Gantt bar]																																									
47	Admin Handler Class Implementation	4/16/2007	4/20/2007	5d	Celebi, Govin	0%	[Gantt bar]																																									
48	Integration of the Classes	4/21/2007	4/22/2007	2d	ALL	0%	[Gantt bar]																																									
49	NewsTheor Module Implementation	3/23/2007	3/17/2007	13d		100%	[Gantt bar]																																									
50	NewsTheor Class Implementation	3/5/2007	3/14/2007	10d	Celebi, Govca, Govin	100%	[Gantt bar]																																									
51	News Operations Class Implementation	3/6/2007	3/15/2007	10d	Carer, Govca	100%	[Gantt bar]																																									
52	News Sender Class Implementation	3/8/2007	3/15/2007	8d	Celebi	100%	[Gantt bar]																																									
53	News Reader Class Implementation	3/8/2007	3/12/2007	5d	Carer	100%	[Gantt bar]																																									
54	News Subscription Class Implementation	3/8/2007	3/13/2007	6d	Govin	100%	[Gantt bar]																																									
55	Integration of the Classes	3/16/2007	3/17/2007	2d	ALL	100%	[Gantt bar]																																									
56	ServerTheor Core Module Implementation	3/13/2007	4/10/2007	28d 4h		100%	[Gantt bar]																																									
57	Core Service Class Implementation	3/13/2007	4/5/2007	24d	ALL	100%	[Gantt bar]																																									
58	Service Message Class Implementation	3/21/2007	3/24/2007	4d	Celebi, Govin, Carer	100%	[Gantt bar]																																									
59	Service Response Class Implementation	3/22/2007	3/23/2007	1d	Celebi, Govca, Carer	100%	[Gantt bar]																																									
60	Integration of the Classes	4/9/2007	4/9/2007	1d	ALL	100%	[Gantt bar]																																									
61	Admin Module Implementation	4/15/2007	5/1/2007	17d		0%	[Gantt bar]																																									
62	Admin Module Implementation	4/15/2007	4/20/2007	6d	Govin, Carer	0%	[Gantt bar]																																									
63	Admin Group Operations Class Implementation	4/20/2007	4/22/2007	2d	Celebi, Govca	0%	[Gantt bar]																																									
64	Admin Message Operations Class Implementation	4/21/2007	4/24/2007	4d	Govca	0%	[Gantt bar]																																									
65	Admin Sender Class Implementation	4/24/2007	4/28/2007	5d	Celebi, Govin, Carer	0%	[Gantt bar]																																									
66	Admin Reader Class Implementation	4/25/2007	4/28/2007	4d	Carer, Govin	0%	[Gantt bar]																																									
67	Admin Client Operations Class Implementation	4/25/2007	4/28/2007	4d	Celebi, Govca	0%	[Gantt bar]																																									
68	Integration of the Classes	4/30/2007	5/1/2007	2d	ALL	0%	[Gantt bar]																																									
69	WP2: Integration of the Modules	5/2/2007	5/8/2007	6d		0%	[Gantt bar]																																									
70	MILESTONE: Final Release and Testing Specifications	5/8/2007	5/8/2007	0d		0%	[Gantt bar]																																									
71	WP3: Testing	5/7/2007	5/27/2007	21d		0%	[Gantt bar]																																									
72	User Testing	5/7/2007	5/12/2007	6d	ALL	0%	[Gantt bar]																																									
73	Integration Testing	5/13/2007	5/15/2007	3d	ALL	0%	[Gantt bar]																																									
74	Debugging & Fixing	5/15/2007	5/27/2007	13d	ALL	0%	[Gantt bar]																																									
75	WP4: Documentation	5/20/2007	5/27/2007	8d		0%	[Gantt bar]																																									
76	User Manual Preparation	5/20/2007	5/24/2007	5d	Govca, Carer, Govin	0%	[Gantt bar]																																									
77	Installation Manual Preparation	5/24/2007	5/27/2007	4d	ALL	0%	[Gantt bar]																																									
78	WP5: Packaging and Releasing	6/5/2007	6/8/2007	4d		0%	[Gantt bar]																																									
79	Packaging Whole Project	6/5/2007	6/8/2007	4d	ALL	0%	[Gantt bar]																																									