

ID	Task Name	Start	Finish	Duration	Resource Name	% Complete	Feb 2007							Mar 2007							Apr 2007							May 2007							Jun 2007																																																																																								
							1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24
1	WP0: Project Management	2/19/2007	3/11/2007	21d		100%																																																																																																																					
2	TheoTech Design Revision	2/19/2007	2/23/2007	5d	ALL	100%																																																																																																																					
3	Living Schedule Construction	2/22/2007	2/25/2007	4d	ALL	100%																																																																																																																					
4	Design Review	2/26/2007	3/4/2007	7d	ALL	100%																																																																																																																					
5	Configuration Management Plan	2/28/2007	3/11/2007	11d	ALL	100%																																																																																																																					
6	TheoTech Web Page	2/24/2007	3/11/2007	16d	ALL	100%																																																																																																																					
7	WP1: Implementation of Client-Side GUI	2/26/2007	3/13/2007	16d		100%																																																																																																																					
8	Authentication Implementation	2/26/2007	3/2/2007	6d	Guven, Caner	100%																																																																																																																					
9	User Profile Implementation	2/28/2007	3/3/2007	4d	Guven, Caner	100%																																																																																																																					
10	Service Selection Implementation	3/1/2007	3/4/2007	3d 4h	Guven, Caner	100%																																																																																																																					
11	Password Operations Implementation	3/4/2007	3/7/2007	3d 4h	Guven, Caner	100%																																																																																																																					
12	NewsTheon GUI Implementation	2/28/2007	3/4/2007	4d 4h	Cebeli, Gonca	100%																																																																																																																					
13	ForumTheon GUI Implementation	3/2/2007	3/5/2007	4d	Cebeli, Gonca	100%																																																																																																																					
14	RSS Comment GUI Implementation	3/4/2007	3/9/2007	4d	Cebeli, Gonca	100%																																																																																																																					
15	Administration Panel Implementation	3/6/2007	3/10/2007	4d	Guven, Caner	100%																																																																																																																					
16	Integration of the Implementations	3/11/2007	3/13/2007	2d	ALL	100%																																																																																																																					
17	WP2: Implementation of the Modules	3/3/2007	5/1/2007	69d		100%																																																																																																																					
18	Implementation of the Common Classes	3/3/2007	3/18/2007	15d		100%																																																																																																																					
19	Authentication Class Implementation	3/4/2007	3/12/2007	8d	Cebeli, Gonca	100%																																																																																																																					
20	Database Connector Class Implementation	3/3/2007	3/11/2007	8d	Caner, Guven	100%																																																																																																																					
21	Listener Class Implementation	3/7/2007	3/15/2007	8d	Cebeli, Gonca, Caner	100%																																																																																																																					
22	Message Converter Class Implementation	3/6/2007	3/18/2007	12d 4h	Guven, Cebeli	100%																																																																																																																					
23	MILESTONE: Development Complete Demo	3/18/2007	3/18/2007	0d		100%																																																																																																																					
24	News Module Implementation	3/19/2007	3/25/2007	15d		100%																																																																																																																					
25	News Class Implementation	3/19/2007	3/22/2007	12d	Cebeli, Gonca	100%																																																																																																																					
26	News Thread Class Implementation	3/19/2007	3/22/2007	11d 4h	Cebeli	100%																																																																																																																					
27	Integration of the Classes	3/23/2007	3/25/2007	2d 4h	ALL	100%																																																																																																																					
28	Mail Module Implementation	3/14/2007	3/29/2007	15d 4h		100%																																																																																																																					
29	Mail Class Implementation	3/14/2007	3/24/2007	11d	Cebeli, Caner	100%																																																																																																																					
30	Mail Thread Class Implementation	3/15/2007	3/25/2007	11d	Cebeli, Gonca, Guven	100%																																																																																																																					
31	Integration of the Classes	3/26/2007	3/28/2007	3d	ALL	100%																																																																																																																					
32	RSS Comment Module Implementation	4/8/2007	4/14/2007	7d		100%																																																																																																																					
33	RSS Comment Class Implementation	4/8/2007	4/13/2007	5d	Genca, Cebeli, Guven	100%																																																																																																																					
34	Integration of the Classes	4/13/2007	4/14/2007	2d	ALL	96%																																																																																																																					
35	ForumTheon Module Implementation	3/25/2007	4/8/2007	14d 4h		100%																																																																																																																					
36	Web Forum Class Implementation	3/25/2007	4/4/2007	11d	Caner, Cebeli, Gonca	100%																																																																																																																					
37	Web Forum Main Questions Class Implementation	3/26/2007	4/1/2007	7d	Cebeli, Guven, Caner	100%																																																																																																																					
38	Web Forum Subscriptor Class Implementation	3/27/2007	4/2/2007	7d	Cebeli, Caner	100%																																																																																																																					
39	Web Forum Search Class Implementation	3/29/2007	4/2/2007	5d	Genca, Guven	100%																																																																																																																					
40	Web Forum Group Operations Class Implementation	4/1/2007	4/4/2007	4d	Cebeli, Guven	100%																																																																																																																					
41	Web Forum Article Sender Class Implementation	4/1/2007	4/4/2007	4d	Caner, Gonca	100%																																																																																																																					
42	Web Forum Article Editor Class Implementation	3/29/2007	4/3/2007	6d	Cebeli	100%																																																																																																																					
43	Integration of the Classes	4/8/2007	4/7/2007	3d	ALL	100%																																																																																																																					
44	Web Module Implementation	4/11/2007	4/22/2007	12d		96%																																																																																																																					
45	RSS Handler Class Implementation	4/11/2007	4/18/2007	6d	Genca, Cebeli, Guven	100%																																																																																																																					
46	Forum Handler Class Implementation	4/15/2007	4/18/2007	4d	Caner, Cebeli, Gonca	95%																																																																																																																					
47	Admin Handler Class Implementation	4/16/2007	4/20/2007	5d	Cebeli, Guven	95%																																																																																																																					
48	Integration of the Classes	4/21/2007	4/22/2007	2d	ALL	96%																																																																																																																					
49	NewsTheon Module Implementation	3/20/2007	3/17/2007	13d		100%																																																																																																																					
50	NewsTheon Class Implementation	3/20/2007	3/14/2007	15d	Cebeli, Gonca, Guven	100%																																																																																																																					
51	News Operations Class Implementation	3/20/2007	3/15/2007	15d	Caner, Gonca	100%																																																																																																																					
52	News Sender Class Implementation	3/20/2007	3/15/2007	6d	Cebeli	100%																																																																																																																					
53	News Reader Class Implementation	3/20/2007	3/12/2007	5d	Caner	100%																																																																																																																					
54	News Subscription Class Implementation	3/20/2007	3/13/2007	6d	Guven	100%																																																																																																																					
55	Integration of the Classes	3/16/2007	3/17/2007	2d	ALL	100%																																																																																																																					
56	ServiceTheon Core Module Implementation	3/13/2007	4/10/2007	28d 4h		100%																																																																																																																					
57	Core Service Class Implementation	3/13/2007	4/5/2007	24d	ALL	100%																																																																																																																					
58	Service Message Class Implementation	3/11/2007	3/24/2007	14d	Cebeli, Guven, Caner	100%																																																																																																																					
59	Service Response Class Implementation	3/22/2007	3/25/2007	4d	Cebeli, Gonca, Caner	100%																																																																																																																					
60	Integration of the Classes	4/8/2007	4/9/2007	4d	ALL	100%																																																																																																																					
61	Admin Module Implementation	4/15/2007	5/1/2007	17d		90%																																																																																																																					
62	Admin Module Implementation	4/15/2007	4/20/2007	6d	Guven, Caner	95%																																																																																																																					
63	Admin Group Operations Class Implementation	4/20/2007	4/22/2007	3d	Cebeli, Gonca	100%																																																																																																																					
64	Admin Message Operations Class Implementation	4/21/2007	4/24/2007	4d	Genca	100%																																																																																																																					
65	Admin Sender Class Implementation	4/24/2007	4/29/2007	5d	Cebeli, Guven, Caner	100%																																																																																																																					
66	Admin Reader Class Implementation	4/25/2007	4/29/2007	5d	Caner, Guven	95%																																																																																																																					
67	Admin Client Operations Class Implementation	4/25/2007	4/29/2007	5d	Cebeli, Gonca	90%																																																																																																																					
68	Integration of the Classes	4/30/2007	5/1/2007	2d	ALL	90%																																																																																																																					
69	WP2: Integration of the Modules	5/2/2007	5/6/2007	5d		90%																																																																																																																					
70	MILESTONE: First Release and Testing Specifications	5/6/2007	5/6/2007	0d		100%																																																																																																																					
71	WP3: Testing	5/7/2007	5/27/2007	21d		0%																																																																																																																					
72	Unit Testing	5/7/2007	5/12/2007	6d	ALL	0%																																																																																																																					
73	Integration Testing	5/13/2007	5/18/2007	6d	ALL	0%																																																																																																																					
74	Debugging & Fixing	5/15/2007	5/27/2007	13d	ALL	0%																																																																																																																					
75	WP4: Documentation	5/20/2007	5/27/2007	8d		0%																																																																																																																					
76	User Manual Preparation	5/20/2007	5/24/2007	5d	Genca, Caner, Guven	0%																																																																																																																					
77	Installation Manual Preparation	5/24/2007	5/27/2007	4d	ALL	0%																																																																																																																					
78	WP5: Packaging and Releasing	6/5/2007	6/9/2007	5d		0%																																																																																																																					
79	Packaging Whole Project	6/5/2007	6/9/2007	5d	ALL	0%																																																																																																																					