

ID	Task Name	Start	Finish	Duration	Resource Names	% Complete	2007																																								
							Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May
1	WPS: Project Management	2/19/2007	3/11/2007	21d		100%	[Gantt bar]																																								
2	TheorTech Design Revision	2/19/2007	2/23/2007	5d	ALL	100%	[Gantt bar]																																								
3	Living Schedule Construction	2/22/2007	2/25/2007	4d	ALL	100%	[Gantt bar]																																								
4	Design Review	2/26/2007	3/4/2007	7d	ALL	100%	[Gantt bar]																																								
5	Configurator Management Plan	2/28/2007	3/11/2007	11d	ALL	100%	[Gantt bar]																																								
6	TheorTech Web Page	2/24/2007	3/11/2007	15d	ALL	100%	[Gantt bar]																																								
7	WP1: Implementation of Client-Side GUI	2/26/2007	3/13/2007	16d		100%	[Gantt bar]																																								
8	Authentication Implementation	2/26/2007	3/2/2007	4d	Gover, Carer	100%	[Gantt bar]																																								
9	User Profile Implementation	2/28/2007	3/2/2007	4d	Gover, Carer	100%	[Gantt bar]																																								
10	Service Selection Implementation	3/1/2007	3/4/2007	3d	Gover, Carer	100%	[Gantt bar]																																								
11	Passport Operations Implementation	3/4/2007	3/7/2007	3d	Gover, Carer	100%	[Gantt bar]																																								
12	NewsTheor GUI Implementation	2/28/2007	3/4/2007	4d	CedeB, Gorca	100%	[Gantt bar]																																								
13	ForumTheor GUI Implementation	3/2/2007	3/5/2007	4d	CedeB, Gorca	100%	[Gantt bar]																																								
14	RSS Comment GUI Implementation	3/4/2007	3/8/2007	4d	CedeB, Gorca	100%	[Gantt bar]																																								
15	Administrator Panel Implementation	3/6/2007	3/10/2007	4d	Gover, Carer	100%	[Gantt bar]																																								
16	Integration of the Implementations	3/11/2007	3/13/2007	2d	ALL	100%	[Gantt bar]																																								
17	WP2: Implementation of the Modules	3/5/2007	5/12/2007	69d		100%	[Gantt bar]																																								
18	Implementation of the Common Classes	3/5/2007	3/18/2007	13d		100%	[Gantt bar]																																								
19	Authentication Class Implementation	3/4/2007	3/12/2007	8d	CedeB, Gorca	100%	[Gantt bar]																																								
20	Database Connector Class Implementation	3/5/2007	3/11/2007	6d	Carer, Goven	100%	[Gantt bar]																																								
21	Listener Class Implementation	3/7/2007	3/15/2007	8d	CedeB, Gorca, Carer	100%	[Gantt bar]																																								
22	Message Converter Class Implementation	3/9/2007	3/18/2007	9d	Gover, CedeB	100%	[Gantt bar]																																								
23	MILESTONE: Development Snapshot Done	3/18/2007	3/18/2007	0d		100%	[Gantt bar]																																								
24	New Module Implementation	3/19/2007	3/25/2007	7d		100%	[Gantt bar]																																								
25	News Class Implementation	3/11/2007	3/22/2007	12d	CedeB, Gorca	100%	[Gantt bar]																																								
26	News Thread Class Implementation	3/11/2007	3/22/2007	11d	CedeB	100%	[Gantt bar]																																								
27	Integration of the Classes	3/23/2007	3/25/2007	2d	ALL	100%	[Gantt bar]																																								
28	Mail Module Implementation	3/14/2007	3/29/2007	15d		100%	[Gantt bar]																																								
29	Mail Class Implementation	3/14/2007	3/24/2007	11d	CedeB, Carer	100%	[Gantt bar]																																								
30	Mail Thread Class Implementation	3/15/2007	3/25/2007	11d	CedeB, Gorca, Goven	100%	[Gantt bar]																																								
31	Integration of the Classes	3/26/2007	3/28/2007	2d	ALL	100%	[Gantt bar]																																								
32	RSS Comment Module Implementation	4/8/2007	4/14/2007	7d		100%	[Gantt bar]																																								
33	RSS Comment Class Implementation	4/8/2007	4/12/2007	5d	Gorca, CedeB, Goven	100%	[Gantt bar]																																								
34	Integration of the Classes	4/13/2007	4/14/2007	2d	ALL	100%	[Gantt bar]																																								
35	ForumTheor Module Implementation	3/25/2007	4/8/2007	14d		100%	[Gantt bar]																																								
36	Web Forum Class Implementation	3/25/2007	4/4/2007	11d	Carer, CedeB, Gorca	100%	[Gantt bar]																																								
37	Web Forum Main Operations Class Implementation	3/26/2007	4/1/2007	7d	CedeB, Goven, Carer	100%	[Gantt bar]																																								
38	Web Forum Subscription Class Implementation	3/27/2007	4/2/2007	7d	CedeB, Carer	100%	[Gantt bar]																																								
39	Web Forum Search Class Implementation	3/29/2007	4/2/2007	5d	Gorca, Goven	100%	[Gantt bar]																																								
40	Web Forum Group Operations Class Implementation	4/1/2007	4/4/2007	4d	CedeB, Goven	100%	[Gantt bar]																																								
41	Web Forum Article Sender Class Implementation	4/1/2007	4/4/2007	4d	Carer, Gorca	100%	[Gantt bar]																																								
42	Web Forum Article Editor Class Implementation	3/29/2007	4/3/2007	6d	CedeB	100%	[Gantt bar]																																								
43	Integration of the Classes	4/5/2007	4/7/2007	2d	ALL	100%	[Gantt bar]																																								
44	Web Module Implementation	4/11/2007	4/23/2007	12d		100%	[Gantt bar]																																								
45	RSS Handler Class Implementation	4/11/2007	4/18/2007	6d	Gorca, CedeB, Goven	100%	[Gantt bar]																																								
46	Forum Handler Class Implementation	4/15/2007	4/18/2007	4d	Carer, CedeB, Gorca	100%	[Gantt bar]																																								
47	Admin Handler Class Implementation	4/16/2007	4/20/2007	5d	CedeB, Goven	100%	[Gantt bar]																																								
48	Integration of the Classes	4/21/2007	4/22/2007	2d	ALL	100%	[Gantt bar]																																								
49	NewsTheor Module Implementation	3/5/2007	3/17/2007	13d		100%	[Gantt bar]																																								
50	NewsTheor Class Implementation	3/5/2007	3/14/2007	10d	CedeB, Gorca, Goven	100%	[Gantt bar]																																								
51	News Operations Class Implementation	3/6/2007	3/15/2007	10d	Carer, Gorca	100%	[Gantt bar]																																								
52	News Sender Class Implementation	3/9/2007	3/15/2007	6d	CedeB	100%	[Gantt bar]																																								
53	News Reader Class Implementation	3/8/2007	3/13/2007	5d	Carer	100%	[Gantt bar]																																								
54	News Subscription Class Implementation	3/9/2007	3/13/2007	5d	Goven	100%	[Gantt bar]																																								
55	Integration of the Classes	3/16/2007	3/17/2007	2d	ALL	100%	[Gantt bar]																																								
56	ServerTheor Core Module Implementation	3/13/2007	4/10/2007	28d		100%	[Gantt bar]																																								
57	Core Service Class Implementation	3/13/2007	4/5/2007	24d	ALL	100%	[Gantt bar]																																								
58	Service Message Class Implementation	3/21/2007	3/24/2007	4d	CedeB, Goven, Carer	100%	[Gantt bar]																																								
59	Service Response Class Implementation	3/22/2007	3/25/2007	4d	CedeB, Gorca, Carer	100%	[Gantt bar]																																								
60	Integration of the Classes	4/6/2007	4/9/2007	4d	ALL	100%	[Gantt bar]																																								
61	Admin Module Implementation	4/15/2007	5/1/2007	17d		100%	[Gantt bar]																																								
62	Admin Module Implementation	4/15/2007	4/20/2007	6d	Gover, CedeB	100%	[Gantt bar]																																								
63	Admin Group Operations Class Implementation	4/20/2007	4/22/2007	3d	CedeB, Gorca	100%	[Gantt bar]																																								
64	Admin Message Operations Class Implementation	4/21/2007	4/24/2007	4d	Gorca	100%	[Gantt bar]																																								
65	Admin Sender Class Implementation	4/24/2007	4/28/2007	5d	CedeB, Goven, Carer	100%	[Gantt bar]																																								
66	Admin Reader Class Implementation	4/25/2007	4/29/2007	5d	Carer, Goven	100%	[Gantt bar]																																								
67	Admin Client Operations Class Implementation	4/25/2007	4/29/2007	5d	CedeB, Gorca	100%	[Gantt bar]																																								
68	Integration of the Classes	4/30/2007	5/1/2007	2d	ALL	100%	[Gantt bar]																																								
69	WP3: Integration of the Modules	5/2/2007	5/8/2007	5d		100%	[Gantt bar]																																								
70	MILESTONE: Final Release and Testing Specifications	5/8/2007	5/8/2007	0d		100%	[Gantt bar]																																								
71	WP3: Testing	5/7/2007	5/27/2007	21d		95%	[Gantt bar]																																								
72	Unit Testing	5/7/2007	5/12/2007	6d	ALL	100%	[Gantt bar]																																								
73	Integration Testing	5/13/2007	5/18/2007	6d	ALL	100%	[Gantt bar]																																								
74	Debugging & Fixing	5/15/2007	5/27/2007	13d	ALL	85%	[Gantt bar]																																								
75	WP4: Documentation	5/20/2007	5/27/2007	8d		40%	[Gantt bar]																																								
76	User Manual Preparation	5/20/2007	5/24/2007	5d	Gorca, Carer, Goven	90%	[Gantt bar]																																								
77	Installation Manual Preparation	5/24/2007	5/27/2007	4d	ALL	0%	[Gantt bar]																																								
78	WP5: Packaging and Releasing	6/5/2007	6/9/2007	5d		0%	[Gantt bar]																																								
79	Packaging Whole Project	6/5/2007	6/9/2007	5d	ALL	0%	[Gantt bar]																																								