

Tasks	Completed (%)	Responsible(s)	1-15 Feb		16-28 Feb		1-15Mar		15-31 Mar		1-15Apr		15-30 Apr		1-15 May		15-31 May		1-15 Jun	
			1	2	1	2	1	2	1	2	1	2	1	2	1	2	1	2	1	2
1 CLASS LIBRARY DEVELOPMENT	20																			
1.1 NNTP related Classes	20	Kaya-Tolga																		
1.1.1 General Classes	100																			
1.1.2 DateToRFC2822 Classes	100																			
1.1.3 RFC2822ToDate Classes	100																			
1.1.4 Database related Classes	30																			
1.1.5 NNTP Header Classes for MIME Parser	20																			
1.1.6 Wildmat Classes	0																			
1.1.7 NNTP Commanding Classes	70																			
1.2 User related Classes	50	Fuat																		
1.3 SMTP related Classes	0	Burak																		
1.4 RSS Classes	0	Fuat																		
1.5 Mail-List Classes	0	Kaya-Fuat																		
2 WINDOWS SERVICE APP. (CORE)	50																			
2.1 NNTP Server Implementation	80	Burak-Kaya																		
2.1.1 MIME Parser & Constructor	100	Kaya																		
2.1.1.1 Learning MIME Specifications	70																			
2.1.1.2 Programming MIME Parser	100																			
2.1.2 NNTP Port Listener	80	Burak																		
2.2 SMTP Server Implementation	10	Burak																		
2.2.1 POP3 Service	20	Fuat																		
2.2.1.1 Learning POP3 Specifications	10																			
2.2.2 SMTP Port Listener	10	Burak																		
2.2.2.1 Socket Programming	100																			
2.2.2.2 Multithreaded Socket Programming	100																			
2.2.2.3 Socket Server Programming	90																			
2.2.2.4 Learning SMTP Specs. (RFCs)	60																			
2.2.2.5 Upgrading Socket Server to SMTP Server	80																			
2.3 NNTP-SMTP Event Handler	0	Fuat-Tolga																		
3 WEB INTERFACE IMPLEMENTATION	10																			
3.1 News Groups GUI	20	Kaya																		
3.2 WebMail Interface	0	Burak-Fuat																		
3.3 Mail List Interface	0	Tolga																		
3.4 RSS User Interface	0	Fuat																		
3.5 General System Settings	0	Burak																		
3.6 Graphics Design	0	Tolga-Kaya																		
TESTING & FINALIZING	0	All Members																		
Testing Servers	0	All Members																		
Testing Core (SMTP-NNTP Handler)	0	All Members																		
Testing User Interfaces	0	All Members																		

Some Notes on Living Schedule:

Details of GUI's are not declared here. All related interfaces specified in Design Report are under the responsibility of developer.