

YAYA BILISIM LIVING SCHEDULE																			
	Feb	March				April					May				June		Assigned To	25 02	19 03
Task	26/2	5/3	12/3	19/3	26/3	2/4	9/4	16/4	23/4	30/4	7/5	14/5	21/5	28/5	4/6	11/6	Status		
Configuration Management Planning																	All Members	0%	100%
Design & Demo Review																	All Members	0%	100%
Web Page Design																	Ahmet Tahir UCKUN	0%	100%
Other Group's Design Review																	All Members	0%	100%
Coding																	All Members	35%	
Exporting project files from .NET 2003 to .NET 2005																	Kaan Y CEYLAN - Ahmet T UCKUN	0%	REJECTED
Editor , Assembler																	Yasin ALPEN - M Emre SAHIN	95%	95%
Simulator																	Yunus ESENCAY I- Kaan Y Ceylan	50%	50%
Compiler Integration																	Kaan Y CEYLAN - M Emre SAHIN	0%	10%
Debugger																	Kaan Y CEYLAN - Yasin ALPEN	0%	0%
BurnToCard Integration																	Yunus ESENCAY I -Yasin ALPEN	0%	0%
LCD Module Implementation																	Kaan Y CEYLAN - M Emre SAHIN	0%	0%
RS232 module Implementation																	M Emre SAHIN- Ahmet T UCKUN	0%	0%
UI Manager																	Ahmet T UCKUN - Yasin ALPEN	60%	60%
First Release																	All Members	10%	20%
Testing																	All Members	0%	
Determination of the Test Specifications																	All Members	0%	
Level 1 Testing																	Yunus ESENCAY I -M Emre SAHIN	0%	
Level 2 Testing																	Kaan Y CEYLAN - Ahmet T UCKUN	0%	
Level 3 Testing																	All Members	0%	
Preparation of User Manuals																	Yunus ESENCAY I - M Emre SAHIN	0%	
Ready for Final Release																	All Members	0%	