

MIDDLE EAST TECHNICAL UNIVERSITY  
COMPUTER ENGINEERING DEPARTMENT

PROJECT MEETING REPORT 1

03.03.2008

AQUT

Anatolian QUalified Technology

## Meeting summary

From the day of demonstrations, we have not improved our project for the purpose of implementation. On the other side, we have scheduled our program for the second semester. We have nearly determined the milestones of the project and we have started to work for the product to be reachable and usable from everywhere by making the necessary jobs at the server that is supplied for us. For the next week, we are planning to finish all jobs that is at the server side to make XILENT reachable on the internet and also we will work on CVS related issues.

## Individual Reports

### Şevket Dokgöz

This week, I have setup jakarta tomcat on AGMLAB server (port no: 6600) and I have already setup openfire for port no 6610. My first job is to setup MYSQL at the server for the next week and rearrange the product for this purpose.

### Uğur Irmak

This week past as a warm up to the project and I have dealt with setting up mysql on the server but I have encountered some error due to not being the root of the operating system. For the next week, I will edit our webpage and make our product usable for potential users.

### Mehmet Ali Özkeskin

This I have worked on the schedule especially. With Mustafa Çöçelli, we have determined the milestones of the project and we are planning to integrate DWR into the sidebar and make it able to

fetch the browser information of the user and direct the current user to selected user's currently visiting webpage and chat with.

## Mustafa Çöçelli

This week I have modified our schedule for the second term and I have determined the second milestone of the project as the product will be including making friends, creating groups and rating the visited webpage. And for the remaining time we will work on leaving note and tags.

## References

No reference for this week.