

28.02.2008

Thursday

# COSS

Computer Oriented System Solutions

## Weekly Report #12

### *This Week:*

- Routine weekly meetings are done.
- Web site regular checks are done.
- We had a look at Ceng 492 Design Report Review Form. The report that will be evaluated in the terms of review form was downloaded and is being assessed.

### *Next Week:*

Kürsat ÖZER	The evaluation of assigned report will be completed. Design of PCB will be updated because of changing in the schema of MAX3378. New LCD menu interfaces will be implemented as planned.
Ümit SIVRI	The complete detailed living schedule will be released on the webpage. Configuration management and development plan will be prepared. Serial console of AP400 will be examined to be bypassed.
Gözde KIRDAR	Living schedule will be completed in detail and released on the webpage. Prepared PCB with Altium Designer will be changed a little due to changing in the schema of MAX3378. Design of new components of LCD interface will be implemented with CCS.
Emre KOSTUR	Assigned report evaluation will be completed. Configuration management and development plan will be prepared. Deactivation of serial console of AP400 will be studied.