

20.03.2008
Thursday

COSS

Computer Oriented System Solutions

Weekly Report #14

This Week:

- Routine weekly meetings are done.
- Web site regular checks are done.
- Living schedule of project is prepared.
- First version of PCB is completed.
- Snapshot demo video is recorded.

Next Week:

Demo version 1.0 studies will continue.

Kürsat ÖZER	The problem with PCB & AP400 communication will be studied. Implementation of network data gathering will be done.
Gözde KIRDAR	CVS directory system will be designed. Living schedule will be updated.
Emre KOSTUR	The problem with PCB & AP400 communication will be studied. Website will be updated.
Ümit SIVRI	CVS directory system will be designed. Implementation of network data gathering will be done.