

07.12.2007

Friday

COSS

Computer Oriented System Solutions

Weekly Report #7

This Week:

- Routine weekly meetings are done.
- Web site regular checks are done.
- We mostly worked for Initial Design Report. We have to be prepared for the design aspects of this project, so that we can conclude as a design report.

Team had made important decisions and now there are only minor decisions to be considered.

The decided parts that are mainly hardware and some software aspects like how AP-400 and pic16f877 will communicate.
- LCD menu hierarchy is now stable. We will change it for only minor changes and some additional information. The general architecture is decided.

Next Week:

Kürsat ÖZER	LCD will be added to development board. Its functionalities and capabilities will be discovered for the design. I will write some applications to how pic16f877 and LCD works.
Ümit SIVRI	I will research more about AP-400. The useful parts will be reported to team members.
Gözde KIRDAR	Web site regular checks will be done. Some applications on Embedded board will be done to practice .Driver board design will be completed by application program Proteus.
Emre KOSTUR	The colored LCD carrier board is now out of stock. Therefore we cannot order it now. However we did not completely exclude the colored LCD from our scope. We will wait for the LCD.