



ID	Task Name	Duration	Start	Finish	Feb '08							25 Feb '08							03 Mar '08		
					T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	
1	Detailed Database Implementation	2 days	Wed 20.02.08	Fri 22.02.08																	
2	Defining Entity Relations	1 day	Wed 20.02.08	Thu 21.02.08																	
3	Creating New Tables	1 day	Wed 20.02.08	Thu 21.02.08																	
4	Testing the Database	1 day	Thu 21.02.08	Fri 22.02.08																	
5	Developing HSBS Sentinel Software / Protocol	29 days	Wed 20.02.08	Thu 20.03.08																	
6	Designing PCB (SP07 (v2.0))	7 days	Wed 20.02.08	Wed 27.02.08																	
7	Change the Protocol of Serial Data Reading to AP-400 Driven Mode	10 days	Wed 20.02.08	Sat 01.03.08																	
8	Bringing Back the Wireless Communication	10 days	Wed 20.02.08	Sat 01.03.08																	
9	Adding AP-400 DHCP Client Property	10 days	Wed 20.02.08	Sat 01.03.08																	
10	Improving the Algorithm of RS-232 Protocol	10 days	Sat 01.03.08	Tue 11.03.08																	
11	Improving the Algorithm of Server to Receive Data Sent from HSBS_Sentinel	19 days	Sat 01.03.08	Thu 20.03.08																	
12	Implementing New Wireless Nodes	7 days	Thu 20.03.08	Thu 27.03.08																	
13	Assembling new SP07's (v2.0)	4 days	Thu 20.03.08	Mon 24.03.08																	
14	Implementing New SP07 Module	4 days	Thu 20.03.08	Mon 24.03.08																	
15	SP07 Component Testing	1 day	Mon 24.03.08	Tue 25.03.08																	
16	Assembling New HSBS Sentinels	1 day	Mon 24.03.08	Tue 25.03.08																	
17	Testing HSBS_Sentinels (v2.0)	1 day	Tue 25.03.08	Wed 26.03.08																	
18	Building a Wireless Network and Testing	1 day	Wed 26.03.08	Thu 27.03.08																	
19	Implementing the GUI	45 days	Tue 18.03.08	Sat 03.05.08																	
20	Java / Swing Studies	5 days	Tue 18.03.08	Sun 23.03.08																	
21	Implementing Node Monitor	12 days	Sun 23.03.08	Fri 04.04.08																	
22	Implementing Data Analyzer	14 days	Fri 04.04.08	Fri 18.04.08																	
23	Implementing Report Generator	14 days	Fri 18.04.08	Sat 03.05.08																	
24	Mesh Network Studies	31 days	Sat 03.05.08	Wed 04.06.08																	
25	Researching Mesh Networking Algorithms	7 days	Sat 03.05.08	Sat 10.05.08																	
26	Autoamation of Mode Selection of AP Device	7 days	Sat 03.05.08	Sat 10.05.08																	
27	Implementation of Mesh Middleware	14 days	Wed 21.05.08	Wed 04.06.08																	
28	Documentation	10 days	Sat 10.05.08	Wed 21.05.08																	
29	Composition of Installation Manual	5 days	Sat 10.05.08	Thu 15.05.08																	
30	Composition of User Manual	5 days	Thu 15.05.08	Wed 21.05.08																	
31	Final Release Installation Package	7 days	Wed 21.05.08	Wed 28.05.08																	
32	Implementation of Installation Software	7 days	Wed 21.05.08	Wed 28.05.08																	

