






photokanGannt : Gantt Chart : Project

#	Name	Duration	Start	Finish	Complete	08		March 2008					April 2008				May 2008				June 2008				
						10.02	17.02	24.02	02.03	09.03	16.03	23.03	30.03	06.04	13.04	20.04	27.04	04.05	11.05	18.05	25.05	01.06	08.06	15.06	22.06
1	Photokan	95.0 d	2/18/2008	6/27/2008	19.8%																				
2	Project Manager Module	11.0 d	3/11/2008	3/25/2008	50.0%																				
3	Project Manager	11.0 d	3/11/2008	3/25/2008	50.0%																				
4	Project Manager GUI	11.0 d	3/11/2008	3/25/2008	50.0%																				
5	Mosaicker Module	11.0 d	3/11/2008	3/25/2008	55.0%																				
6	Image Registration and Mosaicking	11.0 d	3/11/2008	3/25/2008	70.0%																				
7	Mosaicker GUI	11.0 d	3/11/2008	3/25/2008	40.0%																				
8	Image Processing Module	11.0 d	3/25/2008	4/8/2008	0.0%																				
9	Image Processing Facilities	11.0 d	3/25/2008	4/8/2008	0.0%																				
10	IP GUI	11.0 d	3/25/2008	4/8/2008	0.0%																				
11	DEM Extractor and Displayer Module	11.0 d	4/8/2008	4/22/2008	0.0%																				
12	DEM Generation	11.0 d	4/8/2008	4/22/2008	0.0%																				
13	DEM Extractor	11.0 d	4/8/2008	4/22/2008	0.0%																				
14	DEM Generatin GUI	11.0 d	4/8/2008	4/22/2008	0.0%																				
15	Orthophoto Generation Module	11.0 d	4/22/2008	5/6/2008	0.0%																				
18	Program Deployment and Testing	95.0 d	2/18/2008	6/27/2008	6.7%																				
19	Creation of Build System	7.0 d	3/18/2008	3/26/2008	100.0%																				
20	Snapshot Deployment Scripts	1.0 d	3/18/2008	3/18/2008	100.0%																				
21	Test Case Design	7.0 d	4/14/2008	4/22/2008	10.0%																				
22	Alpha Testing	5.0 d	4/22/2008	4/28/2008	0.0%																				
23	Beta Testing	11.0 d	4/28/2008	5/12/2008	0.0%																				
24	Final Demonstration	95.0 d	2/18/2008	6/27/2008	0.0%																				
25	Upgrades and Patches	3.0 d	5/22/2008	5/26/2008	0.0%																				
26	Documentation and User Resources	15.0 d	4/22/2008	5/12/2008	0.0%																				
27	Installation Manual	5.0 d	4/22/2008	4/28/2008	0.0%																				
28	User Manual	15.0 d	4/22/2008	5/12/2008	0.0%																				
29	Project Management	44.0 d	2/18/2008	4/17/2008	66.4%																				
30	Configuration Management Plan	11.0 d	2/26/2008	3/11/2008	100.0%																				
31	Test Specifications	6.0 d	4/10/2008	4/17/2008	0.0%																				
32	Website	1.0 d	2/18/2008	2/18/2008	95.0%																				

-  Phase
-  Task
-  Deadline
-  Milestone
-  Link