

Weekly Report
19-25.03.2008
Okan Group

This week the group worked on the snapshot demo. Assignments were given to group members to satisfy the implementation plan and finish the mosaicker and project management module this. Unfortunately, these modules could not be finished.. The exam of all group members also staggered the development. The configuration management system is also under development.

Okan AKALIN

I have continued my work on the project management facilities. The design of the code base have been heavily changed to accommodate to the final design which has a neat interface.

Kazım Işık

I have worked on the save and load facilities of the project manager as I have also mentioned last week. The loading facilities are established but my work on save facilities continues.

Yunus Olgun

I am rewriting and documenting the mosaicker code base. The interface remains as is but underlying structure is being changed to employ a better memory management scheme.

Görkem Kurt

I am trying to enhance the documentation of the code base but still many parts lacking documentation are present.