

Task Name	Start	End	In charge	Progress
Project Management				
Configuration Management Plan	01.03.2008	07.03.2008	All	Completed
Web Application and Web Services				
Solutions for some implementation issues about Javascript and AJAX (Login event notification, Incoming message, Roster change notification, Error messages)	20.02.2008	27.02.2008	Taha	Completed
Implementation of User class and User Manager class	27.02.2008	12.03.2008	Taha	Completed
Implementation of login and contacts forms	12.03.2008	19.03.2008	Taha	Completed
Implementation of a basic messaging client and messaging window	19.03.2008	26.03.2008	Taha	Completed
Design of popup windows used for profile creation, profile search, group search, account settings tasks within main webpage	26.03.2008	02.04.2008	Taha	Completed
Implementation of profile creation window	02.04.2008	09.04.2008	Taha	Completed
Implementation of saving a profile from web page and searching for other people's profiles	02.04.2008	09.04.2008	Taha	Completed
Implementation of Group class(group creation,group home page,group pictures feature, logout features,My Groups window of the main page)	09.04.2008-	21.05.2008	Taha	Completed
Implementation of group search feature	14.05.2008	21.05.2008	Taha	Completed

Implementation of web application functionality of contact tracking feature	21.05.2008	28.05.2008	Taha	Completed
Implementation of Web Methods for Offline_Messages, Tracking_Info and Tracking_Registration	26.03.2008	30.04.2008	Mine	Completed
Implementation of Profile Import From Facebook	07.05.2008	28.05.2008	Mine	Completed
Database Library Implementation and unit testing				
Implementation of Users and Users_and_Groups tables	20.02.2008	27.02.2008	Mine	Completed
Implementation of Groups and Group_Pictures tables	27.02.2008	26.03.2008	Mine	Completed
Implementation of Group_Walls and Profiles tables	05.03.2008	26.03.2008	Mine	Completed
Implementation of Offline_Messages, Tracking_Info and Tracking_Registration tables	12.03.2008	26.03.2008	Mine	Completed
Jabber Server Plug-in				
Connection to web service and calling methods with parameters from Plug-in	20.02.2008	27.02.2008	Erdem	Completed
Determining a message's status(whether it is offline or online) for an IMBO user	05.03.2008	12.03.2008	Erdem	Completed
Determining a message's status(whether it is offline or online) for a third-party application user	12.03.2008	09.04.2008	Erdem	Completed
Communication with the application side through web service to get the all-user list.	09.04.2008	23.04.2008	Erdem	Completed
Communication with the application side through web service to determine the users to be tracked by his contact.	23.04.2008	08.05.2008	Erdem	Completed

Implementation of bot user for both Offline Messaging and Contact Tracking	08.05.2008	28.05.2008	Erdem	Process is abdicated and related task is undertaken by the application side via communication through web service
Integration	01.06.2008	12.06.2008	All	In progress
Final Demo		13.06.2008	All	