

Id	Task Name	Duration	Start	Finish	Assigned to	% Complete
1	Design Review	2 days	18.02.2008	19.02.2008	All	100%
2	Other Groups' Design Review	3 days	20.02.2008	22.02.2008	All	100 %
3	Task Assignments	1 days	23.02.2008	23.02.2008	All	100 %
4	Living Schedule Update	1 days	24.02.2008	24.02.2008	All	100 %
5	Database Review	1 days	25.02.2008	25.02.2008	All	100 %
6	Implementation Of Displayer Module	23 days	26.02.2008	19.03.2008		99%
7	Implementation Of Decoder Class	7 days	26.02.2008	03.03.2008	Ruslan – Bugra	100 %
8	Implementation Of GUI Class	7 days	04.03.2008	10.03.2008	Ruslan - Bugra	100 %
9	Implementation Of Displayer Class	7 days	11.03.2008	17.03.2008	Ruslan - Bugra	100 %
10	Unit Testing Of Displayer Module	2 days	18.03.2008	19.03.2008	Ruslan - Bugra	95 %
11	Implementation Of Authentication Module	30 days	26.02.2008	26.03.2008		98%
12	Implementation Of Login Class	7 days	26.02.2008	03.03.2008	Arif - Serdar	100%
13	Implementation Of Encryption Class	7 days	04.03.2008	10.03.2008	Arif – Serdar	100%
14	Implementation Of Register Class	7 days	11.03.2008	17.03.2008	Arif – Serdar	100%
15	Implementation Of Authentication Class	7 days	18.03.2008	24.03.2008	Arif – Serdar	100 %
16	Unit Testing Of Authentication Module	2 days	25.03.2008	26.03.2008	Arif - Serdar	90 %
17	Implementation Of Analyzer Module	31 days	20.03.2008	20.04.2008		93 %
18	Implementation Of Parser Class	7 days	20.03.2008	26.03.2008	Ruslan - Bugra	80 %
19	Implementation Of Data Controller Class	7 days	27.03.2008	02.04.2008	All	90 %
20	Milestone I – First Alpha Release	0 days	27.03.2008	27.03.2008	All	100%
20	Implementation Of Special Encoder Class	7 days	03.04.2008	09.04.2008	All	100 %
21	Implementation Of Trigger Class	7 days	10.04.2008	16.04.2008	All	100 %
22	Unit Testing Of Analyzer Module	3 days	17.04.2008	20.04.2008	All	85 %
23	Implementation Of Machine Learning Module	30 days	21.04.2008	20.05.2008		88%
24	Implementation Of Parser Class	7 days	21.04.2008	27.04.2008	All	80 %
25	Implementation Of Analyzer Class	7 days	28.04.2008	04.05.2008	All	90 %
26	Implementation Of Encoder Class	7 days	05.05.2008	11.05.2008	All	90 %
27	Implementation Of Recorder Class	7 days	12.05.2008	18.05.2008	All	100 %
28	Unit Testing Of Machine Learning Module	2 days	19.05.2008	20.05.2008	All	80 %
29	Integration And Documentation	25 days	21.05.2008	15.06.2008	All	92%
30	Integration Of Modules	5 days	21.05.2008	25.05.2008	All	100 %
31	Integration Test	2 days	26.05.2008	27.05.2008	All	80 %
31	Milestone II – Second Alpha Release	0 days	27.04.2008	27.04.2008	All	100%
32	First Alpha Release Of Marpuch	1 days	28.05.2008	28.05.2008	All	90 %
33	Alpha Testing	2 days	29.05.2008	30.05.2008	All	85 %
34	Help Documentation Of Project	3 days	01.06.2008	03.06.2008	All	100 %
35	First Beta Release	1 days	04.06.2008	04.06.2008	All	90 %
35	Beta Testing	2 days	05.06.2008	06.06.2008	All	90 %
36	Help Documentation Revision	1 days	07.06.2008	07.06.2008	All	90 %
37	Revision Of Beta Testing	3 days	08.06.2008	10.06.2008	All	90 %
38	Performing Beta Testing Bug Elimination	2 days	11.06.2008	12.06.2008	All	80 %
39	Final Demo	1 days	13.06.2008	13.06.2008	All	100 %