

Be Patient!

Overall



93%

Web Interface (weight of 25%)



96%

Task	Assigned To	Weight	Progress Bar	Currently
Webserver Design	Buğra	20%		Completed (100%)
Website Design	Gizem	30%		In progress (100%)
Database Design & Management	Gizem & Güven	15%		In progress (80%)
Authorization & Security	Gizem	10%		Completed (100%)
Messaging	Gizem	10%		Completed (100%)
Hosting	Güven	5%		In progress (80%)
Graphical Reports	Gizem	10%		Completed (100%)

Mobile Application (weight of 50%)



99%

Task	Assigned To	Weight	Progress Bar	Currently
Midlet Creation	Buğra & Güven	4%		Completed (100%)
GPRS Connection Establishment	Buğra	8%		Completed (100%)
GPRS Data I/O Stream Control	Buğra	7%		Completed (100%)
Data Package Design (for GPRS)	Buğra	3%		Completed (100%)
Phone Authorization for GPRS Usage	Buğra	3%		Completed (100%)
Bluetooth Connection Establishment	Buğra & Güven	9%		Completed (100%)
Bluetooth Server Simulator Design	Buğra	8%		Completed (100%)
Bluetooth Client Design	Buğra	8%		Completed (100%)
Data Package Design (for BT)	Buğra & Güven	3%		Completed (100%)
Phone Authorization for BT Usage	Buğra & Güven	3%		Completed (100%)
Data Flow Period Control (for GPRS&BT)	Buğra	6%		Completed (100%)
GUI Splash Screen Design	Buğra	5%		Completed (100%)
GUI Main Screen Design	Buğra & Güven	7%		Completed (100%)
GUI Options Menu Design	Buğra & Güven	5%		Completed (100%)
GUI Command Buttons	Buğra	4%		Completed (100%)
SMS Preparation	Güven	2%		Completed (100%)
Automatic SMS Sending	Güven	6%		Completed (100%)
Emergency Numbers Man.	Buğra	3%		Completed (100%)
Configuration Management	Güven	6%		In progress (80%)
(Extra) Voice Record Preparation	Güven	+2%		In queue
(Extra) Voice Record Play	Güven	+7%		In queue
(Extra) Emergency Line Connection	Güven	+6%		In queue

Embedded Module (weight of 25%)



75%

Task	Assigned To	Weight	Progress Bar	Currently
Data Package Protocol Design	Özkan	15%		Completed (100%)
Bluetooth Module Integration	Özkan	15%		Completed (100%)
Sensor Integration or Simulation	Özkan	20%		Completed (100%)
Emergency Button Integration	Özkan	15%		Completed (100%)
Accelerometer Integration	Özkan	15%		In progress (40%)
Synchronization	Özkan	10%		In progress (40%)
Packing as a Product	Özkan	10%		In queue

Version 1.5

Updated on 16th June 16:15 by Buğra