

In these three weeks:

- Bluetooth Server Simulator Design task is completed
- Bluetooth Client Design task is completed
- Data Flow Period Control for GPRS&BT task is completed
- GUI Main Screen Design task is completed (with Güven)
- GUI Options Menu Design task is completed (with Güven)
- GUI Command Buttons are created and listeners for each command button are implemented.
- Emergency SMS message format is designed and fetching information feature for the related patient is added to the mobile application.
- Emergency Numbers Management task is completed

Mobile application part (Bridge it, Jones) is completed!