

Task Name	Duration	Start	Finish	Assigned To	Status
1. Management of the Project	107 days	January 22	June 11	All	%100
1.1 Initial Content Setup	2 days	January 22	January 24	Uğur, Ömer	%100
1.2 Transferring Webpage to Web Area	2 days	January 22	January 24	Kürşat, Kemal	%100
1.3 Updating Web Page	105 days	January 24	June 11	Kürşat, Kemal	%100
1.4 Adding Progress Reports	105 days	January 24	June 11	All	%100
1.5 Setup SVN and Trac	2 days	March 3	March 5	Ömer	%100
1.6 Configuration Management and Development Plan	5 days	March 5	March 9	Kürşat, Kemal, Uğur	%100
1.7 CM Updating	105 days	January 24	June 11	Ömer, Uğur	%100
1.8 Updating Living Schedule	105 days	January 24	June 11	Ömer, Uğur	%100
2. Implementation of UI	6 days	March 7	March 12	All	%90
2.1 Login UI	1 day	March 7	March 8	Kürşat, Kemal	%100
2.2 Main Menu & Screens	3 days	March 8	March 10	Kürşat, Kemal	%100
2.3 Map Items	3 days	March 8	March 10	Kürşat, Kemal	%100
2.4 Switching between Screens & Items	6 days	March 7	March 12	All	%90
2.5 Android Pop-up Menu	1 day	March 11	March 12	Kürşat, Kemal	%90
3. Database Module Implementation	5 days	March 12	March 16	All	%100
3.1 Defining Tables	3 days	March 12	March 14	Ömer, Uğur	%100
3.2 Implementing DB Component for Server	3 days	March 14	March 16	Ömer, Uğur	%100
3.3 Implementing DB Component for Client	3 days	March 14	March 16	All	%100
4. Communication Protocols	5 days	March 12	March 16	All	%100
4.4 Establishing Connection with Server and Phone	1 day	March 12	March 13	Kürşat, Kemal	%100
4.5 Defining Communication Protocols	4 days	March 12	March 15	Kürşat, Kemal	%100
4.6 Implementing Communication	3 days	March 14	March 16	All	%100
5. Using Turkcell's APIs	20 days	March 12	March 31	All	%60
5.1 Andorid GPS Module Implementation	20 days	March 12	March 31	All	%100
5.2 Using SMS&MMS	20 days	March 12	March 31	All	%70
6. Manipulating Event/Friend	15 days	March 15	March 29	All	%100
6.1 Adding/Deleting Friend	15 days	March 15	March 29	All	%100
6.2 Adding/Changing Event	15 days	March 15	March 29	All	%100
6.3 Adding/Changing Advertisements	15 days	March 15	March 29	All	%100
7. Organizing Map	17 days	April 1	April 16	All	%100
Design and navigation of map	17 days	April 1	April 16	All	%100
8. Intents	5 days	April 18	April 22	All	%100
8.1 Implementation Instant Messaging	5 days	April 18	April 22	All	%100
8.2 Getting Phone List	5 days	April 18	April 22	Kürşat, Kemal	%100
8.3 Settings	5 days	April 18	April 22	Kürşat, Kemal	%90
8.4 Logging	5 days	April 18	April 22	Ömer, Uğur	%100
8.5 Managing Privacy/Restrictions	5 days	April 18	April 22	Ömer, Uğur	%100
9. Web Part			May 31	All	%100
9.1 UI	7 days	April 14	April 20	Zübeyir	%100
9.2 Embedding Google Map	10 days	April 16	April 25	All	%100
9.3 Connection with Database	5 days	April 27	May 1	Zübeyir	%100
9.4 Using Turkcell APIs	5 days	May 1	May 5	All	%100
9.5 Manipulation event/friend	20 days	April 26	May 15	Zübeyir	%100
9.6 User Registration	15 days	May 11	May 25	Zübeyir	%100
9.7 Log View	10 days	May 22	May 31	Zübeyir	%100
10. Facebook	21 days	May 7	May 28	Zubeyir, Kursat	%100
10.1 Facebook data retrieval	15 days	May 7	May 22	Zubeyir	%100
10.2 Creating UI on Android	5 days	May 20	May 25	Zubeyir, Kursat	%100
10.3 Integration Data and Android	5 days	May 24	May 29	Zubeyir	%100
11. Integration of Modules	30 days	April 8	May 7	All	%75
12. Testing System	6 days	June 1	June 6	All	%100
13. Final Demo	4 days	June 15	June 16	All	%100