

CENG 492

Computer Engineering Design

Weekly Progress Report - 8

BUGBUSTERS

27.04.2010



CENG 492 - Weekly Progress Report 8 – Bug Busters

Work Done:

- Işıl implemented the 50% of the knowledge database.
- Caner worked on design of web pages.
- Çağrı read GeoWeb with JavaScript Viewer Developer's Guide and OpenLayers Tutorial. Combined the features with GeoServer to get Live Train Monitoring Page working.
- Burkay started implementing the machinist interface.

Work to Do:

- Caner will prepare data sets of train schedules and load them into our databases.
- Işıl will continue implementing knowledge database.
- Çağrı will work on Google Earth integration of Live Train Monitoring Module; mainly on updating and reading the KML files regularly within the program.
- Burkay will continue working on machinist interface, integration of GPS simulator and accelerometer to that interface.