



ID	Task Name	Duration	Start	Finish	Resource Names	04 Oct '04						
						S	M	T	W	T	F	S
1	Team Construction	7 days	Mon 04.10.04	Sun 10.10.04								
2	Problem Definition	3 days	Mon 04.10.04	Wed 06.10.04	Management							
3	Proposal Report Preparation	4 days	Thu 07.10.04	Sun 10.10.04	Reporters							
4	Scope	5 days	Mon 11.10.04	Fri 15.10.04								
5	Determination of Project Scope	3 days	Mon 11.10.04	Wed 13.10.04	Management							
6	Conclusion on The Project Scope	2 days	Thu 14.10.04	Fri 15.10.04	Project Manager							
7	Research and Survey	6 days	Sat 16.10.04	Thu 21.10.04								
8	Search on General Features	2 days	Sat 16.10.04	Sun 17.10.04	Researchers							
9	Literature Survey (Game Comparisons)	2 days	Mon 18.10.04	Tue 19.10.04	Researchers							
10	Survey Report Preparation	2 days	Wed 20.10.04	Thu 21.10.04	Reporters							
11	Requirement Analysis	15 days	Fri 22.10.04	Fri 05.11.04								
12	Gathering Requirements	2 days	Fri 22.10.04	Sat 23.10.04	Researchers							
13	Req. Specifications Draft	3 days	Sun 24.10.04	Tue 26.10.04	Analysts							
14	Conclusion on Req. Specifications	3 days	Wed 27.10.04	Fri 29.10.04	Analysts							
15	Revision of Requirements	3 days	Sat 30.10.04	Mon 01.11.04	Analysts							
16	Requirement Analysis Report Preparation	4 days	Tue 02.11.04	Fri 05.11.04	Reporters							
17	Development Tools	5 days	Sat 06.11.04	Wed 10.11.04								
18	Research on Market Tools	3 days	Sat 06.11.04	Mon 08.11.04	Researchers							
19	Risk Estimations	3 days	Sat 06.11.04	Mon 08.11.04	Project Manager							
20	Conclusion on Development Tools	2 days	Tue 09.11.04	Wed 10.11.04	Developers							
21	Game Design	21 days	Thu 11.11.04	Wed 01.12.04								
22	Scenario	3 days	Thu 11.11.04	Sat 13.11.04	Art Director							
23	Game Play Design	3 days	Sun 14.11.04	Tue 16.11.04	Art Director;Project Manager;Developers							
24	User Interface Design	3 days	Wed 17.11.04	Fri 19.11.04	Art Director;Developers							
25	Multimedia Design	3 days	Sat 20.11.04	Mon 22.11.04								
26	Graphics Concepts	1,5 days	Sat 20.11.04	Sun 21.11.04	Analysts;Management							
27	Audio Concept	1,5 days	Sun 21.11.04	Mon 22.11.04	Analysts;Management							
28	Initial Level Design	6 days	Fri 26.11.04	Wed 01.12.04								
29	Level Design Work	4 days	Fri 26.11.04	Mon 29.11.04	Management;Analysts							
30	Initial Design Report	4 days	Sun 28.11.04	Wed 01.12.04	Reporters							
31	Game Design Tuning	12 days	Thu 02.12.04	Mon 13.12.04								
32	Scenario Tuning	2 days	Thu 02.12.04	Fri 03.12.04	Revisors;Developers							
33	User Interface Design Tuning	3 days	Sat 04.12.04	Mon 06.12.04	Revisors;Developers							
34	Level Design Tuning	5 days	Thu 09.12.04	Mon 13.12.04	Revisors;Developers							

ID	Task Name	Duration	Start	Finish	Resource Names	04 Oct '04						
						S	M	T	W	T	F	S
35	Project Presentation	5 days	Mon 13.12.04	Fri 17.12.04	Presentation Team							
36	Final (Detailed) Level Design	23 days	Sat 18.12.04	Sun 09.01.05								
37	Final Design Work	15 days	Sat 18.12.04	Sat 01.01.05	Developers							
38	Final Design Report	8 days	Sun 02.01.05	Sun 09.01.05	Reporters							
39	Game Design Complete	1 day	Mon 10.01.05	Mon 10.01.05	Developers;Project Manager							
40	Prototype	11 days	Sun 09.01.05	Wed 19.01.05								
41	Prototype Preparation	10 days	Sun 09.01.05	Tue 18.01.05	Developers							
42	Demo	1 day	Wed 19.01.05	Wed 19.01.05	Presentation Team							
43	Multimedia Implementation	10 days	Wed 16.02.05	Fri 25.02.05								
44	Create Graphics	10 days	Wed 16.02.05	Fri 25.02.05	Developers							
45	Cretate Audio	10 days	Wed 16.02.05	Fri 25.02.05	Developers							
46	Implementation	47 days	Sat 26.02.05	Wed 13.04.05								
47	Basic Classes for Models	6 days	Sat 26.02.05	Thu 03.03.05	Developers							
48	Game Engine Implementation	6 days	Thu 03.03.05	Tue 08.03.05	Developers							
49	Graphics Engine and Sound Classes Imp.	6 days	Tue 08.03.05	Sun 13.03.05	Developers							
50	First Development Snapshot	1 day	Mon 14.03.05	Mon 14.03.05	Developers							
51	Menu and Configuration Classes Impl.	5 days	Tue 15.03.05	Sat 19.03.05	Developers							
52	AI Engine Implementation	5 days	Sun 20.03.05	Thu 24.03.05	Developers							
53	Integration	20 days	Fri 25.03.05	Wed 13.04.05	Developers							
54	Map Builder Implementation	10 days	Thu 14.04.05	Sat 23.04.05								
55	GUI Implementation	5 days	Thu 14.04.05	Mon 18.04.05	Developers							
56	Data Abstraction and Export Layers Impl.	5 days	Tue 19.04.05	Sat 23.04.05	Developers							
57	Integration of all Codes and Tuning	9 days	Sun 24.04.05	Mon 02.05.05	Developers							
58	First Release	1 day	Mon 02.05.05	Mon 02.05.05	Developers							
59	Testing	17 days	Tue 03.05.05	Thu 19.05.05								
60	Game Engine Testing	5 days	Tue 03.05.05	Sat 07.05.05	Testers							
61	Initial Game Testing	12 days	Sun 08.05.05	Thu 19.05.05								
62	User Interface Testing	4 days	Sun 08.05.05	Wed 11.05.05	Testers							
63	Audio Testing	2 days	Thu 12.05.05	Fri 13.05.05	Testers							
64	Game Play Testing	6 days	Sat 14.05.05	Thu 19.05.05	Testers							
65	Project Presentation	2 days	Fri 20.05.05	Sat 21.05.05	Presentation Team							
66	Final Testing	7 days	Sun 22.05.05	Sat 28.05.05	Testers							
67	Final Release	8 days	Sun 29.05.05	Sun 05.06.05	Developers							
68	Documentation	4 days	Mon 06.06.05	Thu 09.06.05								


ID	Task Name	Duration	Start	Finish	Resource Names	04 Oct '04						
						S	M	T	W	T	F	S
69	User Manual	4 days	Mon 06.06.05	Thu 09.06.05	Technical Communicators							
70	Programmers' Documentation	4 days	Mon 06.06.05	Thu 09.06.05	Technical Communicators							
71	Final Demonstration	1 day	Fri 10.06.05	Fri 10.06.05	Presentation Team							






ID	06 Dec '04							13 Dec '04							20 Dec '04							27 Dec '04						
	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
1																												
2																												
3																												
4																												
5																												
6																												
7																												
8																												
9																												
10																												
11																												
12																												
13																												
14																												
15																												
16																												
17																												
18																												
19																												
20																												
21																												
22																												
23																												
24																												
25																												
26																												
27																												
28																												
29																												
30																												
31	[Redacted]							[Redacted]							[Redacted]							[Redacted]						
32	ors;Developers																											
33	[Redacted]		Revisors;Developers																									
34					[Redacted]			Revisors;Developers																				

ID	06 Dec '04								13 Dec '04							20 Dec '04							27 Dec '04					
	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
35																												
36																												
37																												
38																												
39																												
40																												
41																												
42																												
43																												
44																												
45																												
46																												
47																												
48																												
49																												
50																												
51																												
52																												
53																												
54																												
55																												
56																												
57																												
58																												
59																												
60																												
61																												
62																												
63																												
64																												
65																												
66																												
67																												
68																												




ID	31 Jan '05							07 Feb '05							14 Feb '05							21 Feb '05						
	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
35																												
36																												
37																												
38																												
39																												
40																												
41																												
42																												
43																												
44																												
45																												
46																												
47																												
48																												
49																												
50																												
51																												
52																												
53																												
54																												
55																												
56																												
57																												
58																												
59																												
60																												
61																												
62																												
63																												
64																												
65																												
66																												
67																												
68																												



ID	28 Feb '05							07 Mar '05							14 Mar '05							21 Mar '05										
	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S				
35																																
36																																
37																																
38																																
39																																
40																																
41																																
42																																
43																																
44	lopers																															
45	lopers																															
46	[Thick black horizontal bar]																															
47	[Blue shaded bar] Developers																															
48				[Blue shaded bar] Developers																												
49									[Blue shaded bar] Developers																							
50															[Blue shaded bar] Developers																	
51																[Blue shaded bar] Developers																
52																							[Blue shaded bar] Developers									
53																											[Blue shaded bar]					
54																																
55																																
56																																
57																																
58																																
59																																
60																																
61																																
62																																
63																																
64																																
65																																
66																																
67																																
68																																

ID	28 Mar '05							04 Apr '05							11 Apr '05							18 Apr '05						
	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
35																												
36																												
37																												
38																												
39																												
40																												
41																												
42																												
43																												
44																												
45																												
46																												
47																												
48																												
49																												
50																												
51																												
52																												
53																												
54																												
55																												
56																												
57																												
58																												
59																												
60																												
61																												
62																												
63																												
64																												
65																												
66																												
67																												
68																												



ID	23 May '05							30 May '05							06 Jun '05							13 Jun '05						
	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
35																												
36																												
37																												
38																												
39																												
40																												
41																												
42																												
43																												
44																												
45																												
46																												
47																												
48																												
49																												
50																												
51																												
52																												
53																												
54																												
55																												
56																												
57																												
58																												
59																												
60																												
61																												
62																												
63																												
64																												
65																												
66																												
67																												
68																												

Presentation Team

Testers

Developers

ID	23 May '05								30 May '05								06 Jun '05								13 Jun '05							
	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S				
69																																
70																																
71																																

Technical Communicators
 Technical Communicators
 Presentation Team

Project: Software Development
Date: Mon 10.01.05

Task



Milestone



External Tasks



Split



Summary



External Milestone



Progress



Project Summary



Deadline

