

ID	Task Name	Duration	Start	Finish	Resource Name	Status
1	Living Schedule	6 Days	20/02/07	25/02/07	All Members	%100
2	Web Page Design					
2.1	Selecting Design and Management Tools	3 Days	20/02/07	22/02/07	All Members	%100
2.2	Implementation	2 Weeks	23/02/07	08/03/07	Duygu	%100
3	Design Review	1 Week	26/02/07	04/03/07	Canan & Candan	%100
4	Configuration Management Plan	1 Week	05/03/07	11/03/07	All Members	%100
5	Implementation					
5.1	Local Engine					
5.1.1	GUI	4.5 Months	01/12/06	15/04/07	Candan, Duygu & Canan	%70
5.1.2	Error Handler					
5.1.2.1	Lexer	5 Weeks	06/04/07	13/05/07	Saliha & Canan	%0
5.1.2.2	Parser	5 Weeks	06/04/07	13/05/07	Saliha & Canan	%0
5.1.2.3	Interaction with GUI	3 Weeks	02/05/07	23/05/07	Candan & Duygu	%0
5.1.3	Core Engine					
5.1.3.1	Debugger	1.5 Months	23/03/07	09/05/07	Saliha & Canan	%10
5.1.3.2	File System Actions	3 Weeks	23/03/07	12/04/07	Candan & Duygu	%55
5.1.4	Editor					
5.1.4.1	Synchronization	5 Weeks	23/02/07	30/03/07	Saliha & Yavuz	%100
5.1.4.2	Highlighting	3 Months	23/02/07	23/05/07	Saliha	%30
5.1.4.3	Basic Functionalities	2 Months	23/02/07	23/04/07	Candan, Duygu & Canan	%65
5.2	Application Service					
5.2.1	Database Manager	4 Months	18/12/06	13/04/07	Yavuz	%90
5.2.2	FTP Manager	3.5 Months	27/12/06	10/04/07	Yavuz	%90
5.2.3	CVS Manager	1.5 Months	25/03/07	11/05/07	Yavuz & Canan	%0
5.3	First Development Snapshot	1 Week	11/03/07	18/03/07	All Members	%100
5.4	First Release	1.5 Months	15/03/07	29/04/07	All Members	%20
6	Testing					
6.1	Improvement Alpha Test	1 Week	21/05/07	29/05/07	Canan & Duygu	%0
6.2	Integration Alpha Test	1 Week	28/05/07	01/06/07	Candan & Duygu	%0
6.3	Beta Test	1 Week	01/06/07	08/06/07	Saliha & Duygu	%0
7	Preparing Manuals					
7.1	Installation Guide	1 Week	01/06/07	08/06/07	Canan	%0
7.2	User Manual	1 Week	01/06/07	08/06/07	Saliha	%0
7.3	Help Manual	1 Week	01/06/07	08/06/07	Candan	%0
8	Final Package					
8.1	Preparing Presentation	4 Days	06/06/07	10/06/07	Duygu	%0
8.2	Software Specification	5 Days	05/06/07	10/06/07	Yavuz	%0
8.3	Preparing Release Notes	1 Week	03/06/07	10/06/07	Candan	%0