

Task Name	Resource Name	Percent
Week1 19/02/2007 -25/02/2007		
Design Review	All members	100%
Task Assignments	All members	100%
Living Schedule Construction	All members	100%
Week2 26/02/2007 - 04/03/2007		
CVS Setup	All members	100%
Group web page construction	Mustafa	100%
Implementation of GraphicObject and PropertiesWindow Classes	Görkem, Mustafa	100%
Addition of Syntax Higlighting to text editor	Aylin, Fulya	100%
Development of WYSIWYG editor's design functionality	Tayfun	100%
Improvement of undo redo functionality of text editor	Aylin, Fulya	100%
Week3 05/03/2007 - 11/03/2007		
Configuration Management Plan preparation	Aylin, Fulya	100%
Adding "dialog box" AJAX action with drag and drop	Tayfun, Mustafa	100%
Implementation of GraphicObject and PropertiesWindow Classes	Görkem	100%
Week4 12/03/2007 - 18/03/2007		
Implementation of AutoComplete Package of Text Editor Module	Fulya, Görkem	100%
Embedding browser into product	Tayfun	100%
Implementation of AJAX form for "suggest text field action"	Aylin, Mustafa	100%
Implementation of AutoSaver Class of Text Editor Module	Mustafa	100%
Snapshot of first demo	All members	100%
Week5 19/03/2007 - 25/03/2007		
Implementation of AutoComplete Package of Text Editor Module	Fulya	100%
Implementation of suggest text field action	Aylin, Mustafa	100%
Implementation of AutoSaver Class of Text Editor Module	Tayfun	100%
Implementation of EditTableWindow Class of Database Module	Görkem	100%
Week6 26/03/2007 - 01/04/2007		
Implementation of "accordion" AJAX action form	Tayfun	100%
Implementation of CVS connection window	Mustafa	100%
Implementation of FTP connection window	Görkem	100%
Implementation of Auto Indentation functionality of text editor	Aylin, Fulya	100%
Week7 02/04/2007 - 08/04/2007		
Implementation of CVS connection	Mustafa	90%
Design editor reconstruction	Görkem	50%
Implementation of "accordion" AJAX action	Tayfun	100%
Integration of debugger	All members	10%
Week8 09/04/2007 - 15/04/2007		
Integration of debugger	All members	15%
Implementation of CVS connection	Mustafa	100%
Design editor reconstruction	Görkem	70%
Implementation of "photo gallery" AJAX action	Aylin, Fulya	100%
Week9 16/04/2007 - 22/04/2007		
Implementation of "combobox" AJAX action	Fulya, Aylin	0%
Design editor reconstruction	Görkem	60%
Testing of text editor, Testing of WYSIWYG editor module	Fulya, Aylin	100%
FTP connection implementation	Mustafa, Tayfun	100%
Week10 23/04/2007 - 29/04/2007		
Implementation of "Rating Widget" AJAX action	Aylin, Fulya, Görkem	100%
Design editor reconstruction	Görkem	70%

First release package construction, find&replace, Test Specification documentation	Mustafa, Tayfun Aylin, Fulya	100% 100%
Week11 30/04/2007 - 06/05/2007		
Implementation of Dom Inspector Module	Tayfun	70%
Design editor reconstruction	Görkem	80%
FTP module testing, CVS module implementation and testing	Mustafa	100%
Presentation preparation	Fulya, Aylin	100%
Debugger	Mustafa	20%
Week12 07/05/2007 - 13/05/2007		
Construction of installation package	Mustafa, Tayfun	100%
Implementation of "Dynamic table" AJAX action, Help File preparation	Fulya, Aylin	0%
Debugger	Mustafa	30%
Week13 14/05/2007 - 20/05/2007		
Construction of installation package	Tayfun, Görkem	0%
User manual preparation, Implementation of "Drag and Drop" AJAX action	Aylin, Fulya	0%
Design editor reconstruction	Görkem	90%
Week14 21/05/2007 - 27/05/2007		
Integration and performance testing of the product	All members	90%
Design editor reconstruction	Görkem	90%
Debugger	Mustafa, Aylin, Fulya	40%
Week15 28/05/2007 - 03/06/2007		
Final Package preparation, Demo preoaration	All members	0%
Implementation of Dom Inspector Module	Tayfun	90%
Design editor reconstruction	Görkem	100%
Debugger	Mustafa, Aylin, Fulya	40%