

YAYA BILISIM LIVING SCHEDULE																						
	Feb	March				April				May				June			25 02	19 03	07 04	01 05	20 05	
Task	26/2	5/3	12/3	19/3	26/3	2/4	9/4	16/4	23/4	30/4	7/5	14/5	21/5	28/5	4/6	11/6	Assigned To	Status	Status	Status	Status	Status
Configuration Management Planning																	All Members	0%	100%	100%	100%	100%
Design & Demo Review																	All Members	0%	100%	100%	100%	100%
Web Page Design																	Ahmet Tahir UCKUN	0%	100%	100%	100%	100%
Other Group's Design Review																	All Members	0%	100%	100%	100%	100%
Coding																	All Members	35%	40%	45%	75%	85%
Exporting project files from NET 2003 to .NET 2005																	Kaan Y CEYLAN - Ahmet T UCKUN	0%	REJECTE D	REJECTE D	REJECTE D	REJECTE D
ditor , Assembler																	Yasin ALPEN - M Emre SAHIN	95%	95%	95%	95%	100%
Simulator																	Yunus ESENCA YI- Kaan Y Ceylan	50%	50%	70%	90%	90%
Compiler Integration																	Kaan Y CEYLAN - M Emre SAHIN	0%	10%	25%	50%	75%
Debugger																	Kaan Y CEYLAN - Yasin ALPEN	0%	0%	10%	40%	60%
BurnToCard Integration																	Yunus ESENCA YI -Yasin ALPEN	0%	0%	10%	40%	50%
LCD Module implemantation																	Kaan Y CEYLAN - Ahmet T UCKUN	0%	0%	10%	75%	90%
RS232 module implemantation																	M Emre SAHIN- Ahmet T UCKUN	0%	0%	0%	0%	0%
UI Manager																	Ahmet T UCKUN - Yasin ALPEN	60%	60%	70%	70%	80%
First Release																	All Members	10%	20%	25%	45%	60%
Testing																	All Members	0%	0%	0%	0%	0%
Determination of the Test Specifications																	All Members	0%	0%	0%	0%	0%
Level 1 Testing																	Yunus ESENCA YI -M Emre SAHIN	0%	0%	0%	0%	0%
Level 2 Testing																	Kaan Y CEYLAN - Ahmet T UCKUN	0%	0%	0%	0%	0%
Level 3 Testing																	All Members	0%	0%	0%	0%	0%
Preparation of User Manuals																	Yunus ESENCA YI - M Emre SAHIN	0%	0%	0%	0%	0%
Ready for Final Release																	All Members	0%	0%	0%	0%	0%