






Gantt first term : Gantt Chart : Project

#	Name	Duration	Start	Finish	Cost	11 Feb 2008	18 Feb 2008	25 Feb 2008	03 Mar 2008	10 Mar 2008	17 Mar 2008	24 Mar 2008	31 Mar 2008	07 Apr 2008	14 Apr 2008	21 Apr 2008	28 Apr 2008	05 May 2008	12 May 2008	19 May 2008	26 May 2008	02 Jun 2008	09 Jun 2008	
						11.02	18.02	25.02	03.03	10.03	17.03	24.03	31.03	07.04	14.04	21.04	28.04	05.05	12.05	19.05	26.05	02.06	09.06	
1	Review of the first term	8.0 d	18.02.2008	25.02.2008	\$ 0.00		█																	
2	External system implementation	11.0 d	26.02.2008	07.03.2008	\$ 0.00		█																	
3	First website	11.0 d	26.02.2008	07.03.2008	\$ 0.00		█																	
4	Database implementation	4.0 d	26.02.2008	29.02.2008	\$ 0.00		█																	
5	Interface design and implementation	5.0 d	29.02.2008	04.03.2008	\$ 0.00			█																
6	web service implementation	4.0 d	04.03.2008	07.03.2008	\$ 0.00				█															
7	Second website	11.0 d	26.02.2008	07.03.2008	\$ 0.00		█																	
8	Database implementation	4.0 d	26.02.2008	29.02.2008	\$ 0.00		█																	
9	Interface design and implementation	5.0 d	29.02.2008	04.03.2008	\$ 0.00			█																
10	web service implementation	4.0 d	04.03.2008	07.03.2008	\$ 0.00				█															
11	External system testing	5.0 d	08.03.2008	12.03.2008	\$ 0.00				█															
12	Testing of the first website	5.0 d	08.03.2008	12.03.2008	\$ 0.00				█															
13	Testing of the second website	5.0 d	08.03.2008	12.03.2008	\$ 0.00				█															
14	Implementation of the web portal	51.0 d	12.03.2008	01.05.2008	\$ 0.00					█														
15	Registration module implementation	5.0 d	12.03.2008	16.03.2008	\$ 0.00				█															
16	Login module implementation	4.0 d	17.03.2008	20.03.2008	\$ 0.00					█														
17	Operator module implementation	4.0 d	21.03.2008	24.03.2008	\$ 0.00						█													
18	Job-seeker module implementation	12.0 d	25.03.2008	05.04.2008	\$ 0.00							█												
19	Administrator module implementation	9.0 d	06.04.2008	14.04.2008	\$ 0.00								█											
20	Employer module implementation	11.0 d	15.04.2008	25.04.2008	\$ 0.00									█										
21	External sytem module implementation	6.0 d	26.04.2008	01.05.2008	\$ 0.00										█									
22	Testing of the system	9.0 d	02.05.2008	10.05.2008	\$ 0.00											█								
23	Missing requirement analysis and design	7.0 d	11.05.2008	17.05.2008	\$ 0.00												█							
24	Implementation of new design	11.0 d	18.05.2008	28.05.2008	\$ 0.00													█						
25	Testing of the new implementation	8.0 d	29.05.2008	05.06.2008	\$ 0.00														█					
26	Finalizing the project	10.0 d	06.06.2008	15.06.2008	\$ 0.00																█			

-  Phase
-  Task
-  Deadline
-  Milestone
-  Link