

TASKS	START	DURATION(WEEKS)	ON DUTY	COMPLETED
<b>Path Finding Algorithms' Implementations</b>				
Basic A* Implementation	3.2.2009	1	Mustafa	
Adding Constraints	3.9.2009	1	Mustafa	
Adding mountaineers' data	3.16.2009	1	Mustafa	
Testing with Actual Data	3.23.2009	1	Mustafa	
Final Optimization	3.23.2009	1	Mustafa	
Final Algorithmic Design	4.6.2009	1	Mustafa	
<b>GUI Implementation</b>				
Design Review	3.2.2009	1	İsmail	
Main Window Implementation	3.9.2009	1	İsmail	
Menu Implementation	3.9.2009	1	İsmail	
Getting Functionality	3.16.2009	1	İsmail	
Other Windows' Implementation	3.23.2009	1	İsmail	
Getting Fully Functional	5.4.2009	1	İsmail, Yetkin	
<b>Detailed Mountaineering Research</b>				
Equipment Research	3.30.2009	1	İsmail, Yetkin	
Constraints Research	3.30.2009	1	İsmail, Yetkin	
<b>DB Management</b>				
DB Connection Configuration Research	3.2.2009	1	Yetkin	
Designing Relational Model	3.9.2009	1	Yetkin	
Setting up DB	5.4.2009	1	Yetkin	
<b>Visualization Module Implementation</b>				
Reading Map with GDAL			Ozan	100%
Create Terrain Graphics on GUI			Ozan	100%
Climbing Animation	4.13.2009	2	Ozan	
Testing and Optimization	4.27.2009	1	Ozan	
<b>Overall Testing</b>				
Path Algorithms	5.11.2009	3	All Members	
Animation and Visualization	5.11.2009	3	All Members	
Bug Elimination	5.11.2009	3	All Members	
<b>Finally</b>				
Packaging	6.1.2009	1	All Members	
Release	6.1.2009	1	All Members	