

CENG 492

Computer Engineering Design

Weekly Progress Report - 10

BUGBUSTERS

18.05.2010



CENG 492 - Weekly Progress Report 10 – Bug Busters

Work Done:

- Işıl has completed implementing the schedule module.
- Caner has completed editing the knowledge base pages.
- Çağrı worked on getting the train coordinates by listening a port and updating them in the browser.
- Burkay implemented the machinist interface and redesigned simulation tools.

Work to Do:

- Caner will prepare the schedule interface and load data into databases.
- Işıl will implement the exceptional cases of schedule module.
- Çağrı will work on showing more than one train on the live train monitoring page and google earth and showing corresponding information about train when clicked.
- Burkay will implement speed limit tables and according queries to show the limits to the machinist.