

CENG 492

Computer Engineering Design

Weekly Progress Report - 9

BUGBUSTERS

04.05.2010



CENG 492 - Weekly Progress Report 9 – Bug Busters

Work Done:

- Işıl implemented the update module.
- Caner prepared data sets of train schedules and load them into our databases.
- Çağrı worked on updating the KML files regularly within the program, reading and showing them in Google Earth.
- Burkay implemented some part of the machinist interface.

Work to Do:

- Caner will prepare the schedule interface and load data into databases.
- Işıl will implement the schedule module.
- Çağrı will work on updating the train positions inside the web browser with using OpenLayers JavaScript technologies.
- Burkay will continue working on machinist interface, integration of GPS simulator and accelerometer to that interface and edit the previously implemented simulation interface to destroy the ambiguities.