

Sprint Evaluation

We had planned to progress in OCR and book exchange part. For OCR part we have achieved to convert images to text but more work is still required for more accuracy in recognition. Since we have an extra week for the completion of OCR part, it will be completed.

Using GPS technology we have developed a simple application that user can find the people who have books available for exchange in the user's thresholded area. Since this GPS application is dependent on the database, and we have still concerns about NLP part which will shape our database management system decisions, it has not been completed. It is planned to finish at the end of next sprint as stated in our startup document.

General usage policy part is completed.

Team evaluation

We had meetings every Tuesday and actually since we are working together, we are in contact. We are not planning to have changes in our cooperating system.

Task	Assigned Member	1 st week	2 nd week	3 rd week
OCR(T1),General Usage Policy(T5)	Burak Aydemir	T1,T5	T1,T5	T1
OCR(T1),General Usage Policy(T5)	Zeynep Dinç	T1,T5	T1,T5	T1
Book Exchange(T2),General Usage Policy(T5)	Zeliha Yılmaz	T5	T2	T2
Book Exchange(T2),General Usage Policy(T5)	Mertcan Boz	T5	T2	T2

Backlog Updates

As a user;

- I can log into system.
- I can add some book records.
- I can search books for exchanging.
- I can take pictures.
- I can extract text from pictures.
- I can crop images.
- I can set my location by using GPS on phone.