

<b>Sprint Evaluation</b>				
<p>In this iteration as written in Start Up Document, our goal was completing the User and Department parts: their models, DAOs, Services, Controllers and Views. We've almost done these parts. We have some lack in the Department Views and some bugs in the previous parts.</p> <p>The first problem that we faced was database Turkish character problem. User can see them in pages but in database they are stored as UTF-8 values. Also we had form problems between view and controller but we're solving them. Also testing system reliability is taking more time than we expected. We had problem with department list because it had to be in graph structure. To show it in the pages we used JSON and Javascript codes for graph.</p> <p>We did not update our plan. We will continue as indicated in Start Up Document. We will just add some more APIs to our plan but they will not change the time plan.</p>				
<b>Team evaluation</b>				
<p>We're working highly cooperated. We're always together but sometime we are not being able to find time or place to work together. We were in rush this week, because of this pace, we are slogging.</p> <p>We have at least 2-3 meetings in a week. Some of them are out of record meetings that are happened instantaneously.</p>				
Task	Assigned Member	1 <sup>st</sup> week	2 <sup>nd</sup> week	3 <sup>rd</sup> week
U_M(User Model)	Semih Aktaş	X		
U_D(User DAO)	Semih Aktaş		X	
D_D(Department DAO)	Semih Aktaş			X
U_S(User Service)	Yusuf Mucahit Çetinkaya	X		
D_M(Department Model)	Yusuf Mucahit Çetinkaya		X	
D_S(Department Service)	Yusuf Mucahit Çetinkaya			X
U_C(User Controller)	Görkem Özer	X	X	
D_C(Department Controller)	Görkem Özer			X
U_V(User View)	Emre Külah	X	X	
D_V(Department View)	Emre Külah			X
<b>Backlog Updates</b>				

We do not have any updates. We're working as we planned and indicated in time plan. In the second sprint we will be working on Training and Task parts.