

Sprint Evaluation

In this iteration, as written in Start Up Document, we had to complete Training Definition, Training, Task, Task Unit parts which are consist of their model, DAO, service, controller classes and views. These are done by the end of this sprint. Also bugs from the previous sprint are cleaned.

We had to go back and add relations for newly added entities. Also a file viewer and upload utility class added to the project. Projects stability about character encoding provided. While the project is growing, sustain it working became a challenging job. Therefore, we have changed our working strategy according to that situation. Semih goes in the forefront and provide the DAO and services. After him Görkem and Emre provide view and controller of needed pages. Then Yusuf comes up from behind with cleaning bugs, completing the lacks and integrating newly came parts with previous ones.

We did not renew our plan for the next sprint. We will abide by our Start Up Document. We will accelerate to finish integrating all parts.

Team evaluation

In this first sprint, we implemented User and Department sides. These parts seem to be completed, however when we continued implementation, we faced some bugs and problems about User and Department parts. Therefore, we went back and forth in this sprint when implementing Training and Task sides. We put our best effort on this project and we spared more time than first sprint.

Task	Assigned Member	1 st week	2 nd week	3 rd week
TR_M (Training Model)	Semih Aktaş	X		
TR_D (Training DAO)	Semih Aktaş	X		
TR_S (Training Service)	Semih Aktaş	X	X	
TA_M (Task Model)	Semih Aktaş		X	
TA_D (Task DAO)	Semih Aktaş		X	
TA_S (Task Service)	Semih Aktaş			X
TA_M (Task Model)	Yusuf Mucahit Çetinkaya		X	
F_M (File Model)	Yusuf Mucahit Çetinkaya			X
F_C (File Controller)	Yusuf Mucahit Çetinkaya			X
D_C (Department Controller)	Yusuf Mucahit Çetinkaya		X	X
D_V (Department View)	Yusuf Mucahit Çetinkaya		X	
U_V (User View)	Yusuf Mucahit Çetinkaya	X		
U_C (User Controller)	Görkem Özer	X		
D_C (Department Controller)	Görkem Özer	X	X	X
TR_C (Training Controller)	Görkem Özer		X	X
TA_C (Task Controller)	Görkem Özer			X
TA_V (Task View)	Görkem Özer			X
TR_V (Training View)	Görkem Özer		X	
U_V (User View)	Emre Külâh	X	X	
D_V (Department View)	Emre Külâh	X	X	
TR_V (Training View)	Emre Külâh		X	
TA_V (Task View)	Emre Külâh			X

Backlog Updates

We do not have any updates. Although we have worked on previous parts, these are just bug fixes and we're working as we planned just like in the time plan. In the third sprint we will be working on Measurement Set and Measurement Criteria parts.