

Sprint Retrospective Document

Date: 19/12/2017

Group name / Project name: AgroIntelligence

Members: Fatih Acun, İsmail Balaban, Furkan Murat, Onur Yigit Arpalı

Assistant: Merve Asiler

Supervisor: Selim Temizer

Sprint 3 summary

Item ID (from the previous retrospect ive doc)	ID of the related workpackage ID (from the Kick-off doc)	Status	Group's comments	Assistant or supervisor comments
1	WP2	Complete	Data collection software is implemented.	
2	WP2	Complete	CRON triggers the data collection software daily.	
3	WP2	In progress	Accumulation of data has some minor problems. Interpolation of lost data is not implemented yet.	
4	WP3	In progress	Weka connected to database. There is no models developed.	
5	WP5	In progress	Xataface installed on the server. Admin login page implemented. Data insertion pages for admin usage is developed.	

Sprint 4 plan

Item ID	ID of the related workpackage (from the Kick-off doc)	Description	Status
1	WP3	Library survey (Weka and Tensorflow)	New
2	WP4	Starting model development for “phase” prediction	New
3	WP5	Data insertion page for farmers	New
4	WP5	Client panel improvement	New

Overall progress

	Sprint 1	Sprint 2	Sprint 3	Sprint 4	Sprint 5
MF1	%0	%30	%100		
MF2	%0	%50	%90		
MF3	%0	%50	%100		
MF4	%0	%0	%0		
MF5	%0	%0	%0		
MF6	%0	%0	%0		
MF7	%0	%60	%70		
MF8	%0	%0	%0		
MF9	%0	%0	%30		
MF10	%0	%15	%50		

This section will be filled in by your supervisor.

Please grade the items below using the following scale:

1=Poor

2=Minimal

3=Sufficient

4=Above Average

5=Excellent

Criteria	Grade
Progress of the team in this sprint. (Grade percentage: 50%)	
The accuracy of the summary table above (e.g. are the task status declarations correct?). (Grade percentage: 25%)	
Considering the weekly meetings, the attendance and preparation level of the team (i.e. Toplantılara düzenli olarak ve hazır bir şekilde, örneğin bir toplantı gündemi oluşturarak, katıldılar mı?) (Grade percentage: 25%)	