Sprint Retrospective Document

Group name / Project name: Cloudchain

Members:

Abdullah Cem Önem - 2031821 Sinan Erdil - 2098994 Berk Yaşar - 2036333 Ekin Dursun - 2098952

Assistant: Mustafa Levent Eksert Supervisor: Onur Tolga Şehitoğlu

Sprint 5 summary

Item ID (from the previous retrospect ive doc)	ID of the related workpackage ID (from the Kick-off doc)	Status	Group's comments	Assistant or supervisor comments
1	WP2,5	Complete		
2	WP3	Complete	Minor features incomplete, main functionality is intact.	
3	WP2,3,4,6	Incomplete	Semester Break	
4	WP1	Incomplete	Semester Break	
5	WP3	Incomplete	Semester Break	

Sprint 6 plan

Item ID	ID of the related workpackage (from the Kick-off doc)	Description	Status
1	WP2,3,4,6	Basic trials for File Authentication Implementation.	Leftover from sprint 5
2	WP1	Overall refactoring of the code due to reoccuring difficulty during integration of blockchain and p2p code. Encapsulation of web3 interfaces.	Leftover from sprint 5
3	WP3	Dummy contract/blockchain interface to make testing easier	Leftover from sprint 5
4	WP5,6	Cloudchain Accounts: Ability to create a new account in cloudchain from CLI.	New
5	WP5	Enabling file encryption/decryption when uploading/downloading files	New

Overall progress (%)

	Sprint 1	Sprint 2	Sprint 3	Sprint 4	Sprint 5
MF1		30	60	80	90
MF2		20	30	60	60
MF3		0	0	10	20
MF4		0	0	0	0
MF5		60	60	70	80
MF6		5	5	5	5
MF7		0	0	100	
MF8		90	100		
MF9		100			
MF10		0	0	0	0
MF11		0	0	0	0
MF12		10	10	15	30

This section will be filled in by your supervisor.

Please grade the items below using the following scale:

1=Poor

2=Minimal

3=Sufficient

4=Above Average

5=Excellent

Criteria	Grade
Progress of the team in this sprint. (Grade percentage: 50%)	
The accuracy of the summary table above (e.g. are the task status declarations correct?). (Grade percentage: 25%)	
Considering the weekly meetings, the attendance and preparation level of the team (i.e. Toplantılara düzenli olarak ve hazır bir şekilde, örneğin bir toplantı gündemi oluşturarak, katıldılar mı?) (Grade percentage: 25%)	