

Sprint Retrospective Document

Date: 06/11/2018

Project acronym: PENIOT

Members: Berat Cankar
Bilgehan Bingöl
Doğukan Çavdaroğlu
Ebru Çelebi

Supervisor: Dr. Pelin Angın

Sprint 1 summary

Item ID (from the previous retrospect ive doc)	Workpackage ID (from the Kick-off doc)	Status	Group's comments
	1	Complete	As we said in the kickoff, we started to plan the project. Or achieving this, we did literature viewing. We separete the decided protocols among group members and tried to find as much information as we can and summarized (share the information) with other group members. Also, general structure of project is decided such that we will try to keep pretty simple our project so that it could be easy to extend. We can say this WP is successfully finished.
	2	In progress	Since we will do our project on IoT devices, we need to select the devices to test and maintain our project. This is important choice for us since without devices we cannot take steps into forward. Also, we try to decide supporter frameworks and tools for the project. This have not been completed yet, but most of the decisions are taken.

Sprint 2 plan

Item ID	Workpackage ID (from the Kick-off doc)	Description	Status
1	2	Project tool planning, obtaining and deployment	Leftover
2	3	Implement Zigbee attacks	New

Overall progress

	Sprint 1	Sprint 2	Sprint 3	Sprint 4	Sprint 5
MF1	0				
MF2	0				
MF3	0				
MF4	0				
MF5	0				
MF6	0				
MF7	0				
MF8	0				
MF9	0				
MF10	0				

MF11	0				
------	---	--	--	--	--