
Task
Dec. 8-Dec.15
Dec. 16-Dec. 23
Dec. 24-Dec. 31
Jan. 1-Jan. 8
Jan. 9-Jan. 16
Jan. 17-Jan. 24
Jan. 25-Feb. 2
Feb. 3-Feb. 10
Feb. 11-Feb. 18
Feb. 19-Feb. 26
Feb. 27-Mar. 6
Mar. 7-Mar. 14
Mar. 15-Mar. 22
Mar. 23-Mar. 30
April
May
June
1. Sub-project: Detailed Design
Detailed Design
1.1. Work-package: Database Tables Design
1.2. Work-package: Design of Database Interface Classes
1.3. Work-package: Design of Procedural Classes
1.4. Work-package: Design of Control Architecture
1.5. Work-package: Design of JSP Architecture
1.6. Work-package: Design of Visual Interface
1.7. Work-package: Design of Visual Classes
2. Sub-Project: Prototype Production
Prototype Production
2.1. Work-package: Creation of Database Tables
2.2. Work-package: Implementation of Database Interface Classes
2.3. Work-package: Implementation of Visual Classes
2.4. Work-package: Implementation of Procedural Classes
2.5. Work-package: Implementation of JSP architecture
3. Sub-project: Implementation
Implementation
3.1. Work-package: Implementation of Database
3.2. Work-package: Implementation for First Phase
3.3. Work-package: Implementation for Second Phase
3.4. Work-package: Implementation of Visual Classes
3.5. Work-package: Implementation of JSP pages
4. Sub-project: Documentation
Documentation
4.1. Work-package: Preparation of User's manual
4.2. Work-package: Preparation of Help pages
5.Sub-project: Testing & Debugging
Testing
5.1. Work-package: Determination of Test-cases
5.2. Work-package: Application of Test-cases
5.3. Work-package: Debugging



EA 4.50 Unregistered Trial Version