ID	Task Name	Start	Finish	Duration	Resource Names	% Complete
1	**WP0: Project Management**	2/19/2007	3/11/2007	21d		100%
2	TheonTech Design Revision	2/19/2007	2/23/2007	5d	ALL	100%
3	Living Schedule Construction	2/22/2007	2/25/2007	4d	ALL	100%
4	Design Review	2/26/2007	3/4/2007	7d	ALL	100%
5	Configuration Management Plan	2/28/2007	3/11/2007	11d	ALL	100%
6	TheonTech Web Page	2/24/2007	3/11/2007	15d	ALL	100%
7	**WP1: Implementation of Client-Side GUI**	2/26/2007	3/13/2007	16d		95%
8	Authentication Implementation	2/26/2007	3/2/2007	4d	Guven, Caner	100%
9	User Profiler Implementation	2/28/2007	3/3/2007	4d	Guven, Caner	100%
10	Service Selection Implementation	3/1/2007	3/4/2007	3d 4h	Guven, Caner	100%
11	Password Operations Implementation	3/4/2007	3/7/2007	3d 4h	Guven, Caner	100%
12	NewsTheon GUI Implementation	2/28/2007	3/4/2007	4d 4h	Celebi, Gonca	100%
13	ForumTheon GUI Implementation	3/2/2007	3/5/2007	4d	Celebi, Gonca	100%
14	RSS Comment GUI Implementation	3/4/2007	3/8/2007	4d	Celebi, Gonca	100%
15	Administrator Panel Implementation	3/6/2007	3/10/2007	4d	Guven, Caner	100%
16	Integration of the Implementations	3/11/2007	3/13/2007	2d	ALL	85%
17	**WP2: Implementation of the Modules**	3/3/2007	5/1/2007	60d		25%
18	**Implementation of the Common Classes**	3/3/2007	3/18/2007	16d		80%
19	Authentication Class Implementation	3/4/2007	3/12/2007	8d	Celebi, Gonca	100%
20	Database Connector Class Implementation	3/3/2007	3/11/2007	8d	Caner, Guven	100%
21	Listener Class Implementation	3/7/2007	3/15/2007	9d	Celebi, Gonca, Caner	90%
22	Message Converter Class Implementation	3/9/2007	3/18/2007	9d 4h	Guven, Celebi	65%
23	MILESTONE : Development Snapshot Demo	3/18/2007	3/18/2007	0d		0%
24	**News Module Implementation**	3/10/2007	3/25/2007	15d		45%
25	News Class Implementation	3/11/2007	3/22/2007	12d	Celebi, Gonca	40%
26	News Thread Class Implementation	3/11/2007	3/22/2007	11d 4h	Celebi	65%
27	Integration of the Classes	3/23/2007	3/25/2007	2d 4h	ALL	50%
28	**Mail Module Implementation**	3/14/2007	3/29/2007	15d 4h		0%
29	Mail Class Implementation	3/14/2007	3/24/2007	11d	Celebi, Caner	20%
30	Mail Thread Class Implementation	3/15/2007	3/25/2007	11d	Celebi, Gonca, Guven	25%
31	Integration of the Classes	3/26/2007	3/28/2007	3d	ALL	18%
32	**RSS Comment Module Implementation**	4/8/2007	4/14/2007	7d		0%
33	RSS Comment Class Implementation	4/8/2007	4/12/2007	5d	Gonca, Celebi, Guven	0%
34	Integration of the Classes	4/13/2007	4/14/2007	2d	ALL	0%
35	**ForumTheon Module Implementation**	3/25/2007	4/8/2007	14d 4h		0%
36	Web Forum Class Implementation	3/25/2007	4/4/2007	11d	Caner, Celebi, Gonca	0%
37	Web Forum Main Operations Class Implementation	3/26/2007	4/1/2007	7d	Celebi, Guven, Caner	0%
38	Web Forum Subscription Class Implementation	3/27/2007	4/2/2007	7d	Celebi, Caner	0%
39	Web Forum Search Class Implementation	3/29/2007	4/2/2007	5d	Gonca, Guven	0%
40	Web Forum Group Operations Class Implementation	4/1/2007	4/4/2007	4d	Celebi, Guven	0%
41	Web Forum Article Sender Class Implementation	4/1/2007	4/4/2007	4d	Caner, Gonca	0%
42	Web Forum Article Editor Class Implementation	3/29/2007	4/3/2007	6d	Celebi	0%
43	Integration of the Classes	4/5/2007	4/7/2007	3d	ALL	0%
44	**Web Module Implementation**	4/11/2007	4/22/2007	12d		0%
45	RSS Handler Class Implementation	4/11/2007	4/16/2007	6d	Gonca, Celebi, Guven	10%
46	Forum Handler Class Implementation	4/15/2007	4/18/2007	4d	Caner, Celebi, Gonca	0%
47	Admin Handler Class Implementation	4/16/2007	4/20/2007	5d	Celebi, Guven	0%
48	Integration of the Classes	4/21/2007	4/22/2007	2d	ALL	0%
49	**NewsTheon Module Implementation**	3/5/2007	3/17/2007	13d		70%
50	NewsTheon Class Implementation	3/5/2007	3/14/2007	10d	Celebi, Gonca, Guven	80%
51	News Operations Class Implementation	3/6/2007	3/15/2007	10d	Caner, Gonca	70%
52	News Sender Class Implementation	3/8/2007	3/15/2007	8d	Celebi	70%
53	News Reader Class Implementation	3/8/2007	3/12/2007	5d	Caner	90%
54	News Subscription Class Implementation	3/8/2007	3/13/2007	6d	Guven	75%
55	Integration of the Classes	3/16/2007	3/17/2007	2d	ALL	40%
56	**ServerTheon Core Module Implementation**	3/13/2007	4/10/2007	28d 4h		0%
57	Core Service Class Implementation	3/13/2007	4/5/2007	24d	ALL	30%
58	Service Message Class Implementation	3/21/2007	3/24/2007	4d	Celebi, Guven, Caner	50%
59	Service Response Class Implementation	3/22/2007	3/25/2007	4d	Celebi, Gonca, Caner	50%
60	Integration of the Classes	4/6/2007	4/9/2007	4d	ALL	40%
61	**Admin Module Implementation**	4/15/2007	5/1/2007	17d		0%
62	Admin Module Implementation	4/15/2007	4/20/2007	6d	Guven,Caner	0%
63	Admin Group Operations Class Implementation	4/20/2007	4/22/2007	3d	Celebi, Gonca	0%
64	Admin Message Operations Class Implementation	4/21/2007	4/24/2007	4d	Gonca	0%
65	Admin Sender Class Implementation	4/24/2007	4/28/2007	5d	Celebi, Guven,Caner	0%
66	Admin Reader Class Implementation	4/25/2007	4/29/2007	5d	Caner, Guven	0%
67	Admin Client Operations Class Implementation	4/25/2007	4/29/2007	5d	Celebi, Gonca	0%
68	Integration of the Classes	4/30/2007	5/1/2007	2d	ALL	0%
69	**WP2: Integration of the Modules**	5/2/2007	5/6/2007	5d		0%
70	MILESTONE : First Release and Testing Spefications	5/6/2007	5/6/2007	0d		0%
71	**WP3: Testing**	5/7/2007	5/27/2007	21d		0%
72	Unit Testing	5/7/2007	5/12/2007	6d	ALL	0%
73	Integration Testing	5/12/2007	5/15/2007	4d	ALL	0%
74	Debugging & Fixing	5/15/2007	5/27/2007	13d	ALL	0%
75	**WP4: Documentation**	5/20/2007	5/27/2007	8d		0%
76	User-Manual Preparation	5/20/2007	5/24/2007	5d	Gonca, Caner, Guven	0%
77	Installation Manual Preparation	5/24/2007	5/27/2007	4d	ALL	0%
78	**WP5: Packaging and Releasing**	6/5/2007	6/9/2007	5d		0%
79	Packaging Whole Project	6/5/2007	6/9/2007	5d	ALL	0%