gantt : Gantt Chart : Project

#	Name	Duration	Start	Finish
1	Teaming Up & Project Topic	8.0 d	9/19/2007	9/28/2007
2	Preparing the Proposal Report	7.0 d	9/28/2007	10/8/2007
3	**Preparing the Requirements Report**	**21.0 d**	**10/8/2007**	**11/5/2007**
4	Market Research	7.0 d	10/8/2007	10/16/2007
5	Literature Survey	15.0 d	10/16/2007	11/5/2007
6	Gathering user opinions from Milsoft	4.0 d	10/16/2007	10/19/2007
7	Determining the requirements	6.0 d	10/22/2007	10/29/2007
8	Preparing the requirements analysis report	5.0 d	10/30/2007	11/5/2007
9	Meeting with Milsoft	0.0 d	10/26/2007	10/26/2007
10	Preparing release 0.0	11.0 d	10/26/2007	11/9/2007
11	Milestone 1	0.0 d	11/12/2007	11/12/2007
12	Survey on image registration	10.0 d	11/5/2007	11/16/2007
13	**Preparing release 0.1**	**14.0 d**	**11/5/2007**	**11/22/2007**
14	Survey on image registration	10.0 d	11/5/2007	11/16/2007
15	Getting accostumed to OpenCV and ITK	10.0 d	11/5/2007	11/16/2007
16	Developing release 0.1	4.0 d	11/19/2007	11/22/2007
17	**Preparing the Initial Design Report**	**20.0 d**	**11/5/2007**	**11/30/2007**
18	Developing the initial design	10.0 d	11/5/2007	11/16/2007
19	Component Design	3.0 d	11/19/2007	11/21/2007
20	Architectureal Design	3.0 d	11/22/2007	11/26/2007
21	GUI design	2.0 d	11/27/2007	11/28/2007
22	Preparing the Initial Design Report	2.0 d	11/29/2007	11/30/2007
23	Milestone 2	0.0 d	12/3/2007	12/3/2007
24	**Preparing release 0.2**	**14.0 d**	**12/3/2007**	**12/20/2007**
25	Survey on digital elevation model	7.0 d	12/3/2007	12/11/2007
26	Developing the plugin mechanism	1.0 d	12/3/2007	12/3/2007
27	Integrating DEM extraction to codebase	7.0 d	12/12/2007	12/20/2007
28	**Preparing Final Design Report**	**26.0 d**	**12/3/2007**	**1/7/2008**
29	Developing a prototype	14.0 d	12/3/2007	12/20/2007
30	Improving the component design	3.0 d	12/21/2007	12/25/2007
31	Improving the architectural design	3.0 d	12/26/2007	12/28/2007
32	Improving the GUI design	3.0 d	12/31/2007	1/2/2008
33	Preparing the Final Design Report	3.0 d	1/3/2008	1/7/2008
34	Milestone 3	0.0 d	1/8/2008	1/8/2008
35	Preparing the prototype demo	8.0 d	1/8/2008	1/17/2008



Phase
Task
Deadline
Milestone
Link