CENG 492
Computer Engineering Design

Weekly Progress Report - 3

BUGBUSTERS

22.03.2010

Work Done:

- Işıl finished implementing the best path algorithm.

- Caner worked on webpage design tools in order to prepare Railway Information System webpage.

- Çağrı worked on uDig, created a map and draw the roads.

- Burkay work on GPS simulator.

Work to Do:

- Caner will continue working on Railway Information System webpage; design and databases.

- Işıl will improve best path algorithm by adding user specified parameters such as number of train changes or the cost interval.

- Çağrı and Burkay will work together to integrate the maps and GPS simulation and integrate them to the project.