Retrospective Document

Sprint-4

29.05.2016

Work & Test Progress

Implementation Milestones:

1. IM_1 - Remote Server Construction - **100%**
2. IM_2 - Final Caffe Tree Identification Model Construction - **100%**
3. IM_3 - Training of SVM Classifiers and Creating Merged Model Using Caffe and SVM Models - **100%**
4. IM_4 - Android application will be finalized with all of its features - **100%**
5. IM_5 - Fixing Background Elimination Code Bugs - **100%**

Testing Milestones:

1. TM_1 - Remote Server Construction - **100%**
2. TM_2 - Final Caffe Tree Identification Model Construction - **100%**
3. TM_3 - Training of SVM Classifiers and Creating Merged Model Using Caffe and SVM Models - **100%**
4. TM_4 - Android application will be finalized with all of its features - **100%**

Team Progress

- Eren Şener – 100%
- İlke Çuğu – 100%
- Emre Akın – 100%
- Çağrı Erciyes – 100%
- Burak Balcı – 100%

Note to assistant and to supervisor:
Make sure that the actual percentages match with the declared percentages and indicate this in your report if there is any discrepancy.

Left-overs (Backlog)

There is no left-over.

Next Sprint

There is no next sprint.

Team Comments

Another perfect sprint for our team.

This section should be filled in by the Team.

Assistant Evaluation

Assistant's (Team Leader's) comments regarding to this completed sprint.

Write down your comments if the team has not made satisfactory progress in this sprint.

Also indicate whether the team's report on their progress (i.e. the reported completion percentages in the retrospective document) are accurate.

This section should be filled in by Assistant (Team Leader)

Supervisor Evaluation

Supervisor's (Team Leader's) comments regarding to this completed sprint. *This section should be filled in by Supervisor*