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TASKS START 
DATE 

WHO 
IS ON! 

PROGRESS 

Requirement Analysis 05.10.04 All Team 100% 
Interaction with users to understand 
their requirements 05.10.04 All Team 100% 

Understanding needs and constraints 13.10.04 All Team 100% 
Information gathering 16.10.04 All Team 100% 
Research on current systems 20.10.04 All Team 100% 
Preparation of requirement analysis 
report 28.10.04 All Team 100% 

Design and Analysis 09.11.04 All Team 100% 
Database design 09.11.04 All Team 100% 
Initial Design Report 23.11.04 All Team 100% 
Architectural design for client – server 
system 01.12.04 All Team 100% 

Preparation of the design report 16.12.04 All Team 100% 
Configuration and testing of the required 
software 01.02.05 All Team 100% 

Design Review 28.02.05 All Team 100% 
CM Plan 07.03.05 All Team 100% 
Web Page 07.03.05 Abdullah 100% 
Implementation 14.03.05 All Team  
Specifying the coding standards 14.03.05 All Team 100% 
Implementation of User Interface 14.03.05 All Team 10% 
Course Content Module 21.03.05 Abdullah  
Server Database Creation 21.03.05 Abdullah 80% 
Instructor StartApp Module-Courses 
Part 28.03.05 Abdullah 60% 

Instructor StartApp Module-Students 
Part 28.03.05 Abdullah 40% 

Admin User Management Module 04.04.05 Abdullah 0% 
Student StartApp Module 11.04.05 Abdullah 0% 
Lecture Replay Files Management 18.04.05 Abdullah 0% 
System Login Module and StartApp 
Applications Initialization 25.05.05 Abdullah 50% 

MultiMedia Module 21.03.05 Fırat  
SlideShow SettingClass 21.03.05 Fırat 70% 
MultimediaBoard Frame Class 28.03.05 Fırat 25% 
Presentation Application Class 04.04.05 Fırat 10% 



Slide EventHandler Class  11.04.05 Fırat 0% 
SlideExceptionHandler Class 18.04.05 Fırat 0% 
SendDataToClient Class 25.04.05 Fırat 35% 
Whiteboard Module 21.03.05 Serhat  
Drawing the shapes 21.03.05 Serhat 100% 
Selecting, erasing, moving the shapes 04.04.05 Serhat 100% 
Sending the content to clients 18.04.05 Serhat 0% 

Chat Module 21.03.05 Fırat, 
Serhat  

Implementation of the chat service-
public 21.03.05 Fırat, 

Serhat 100% 

Implementation of the chat service-
private 21.03.05 Fırat, 

Serhat 0% 

Audio-Video Module 21.03.05 M.Akif  
Encoding the live video 21.03.05 M.Akif 60% 
Encoding the live audio 28.03.05 M.Akif 60% 
Boadcasting a video file 04.04.05 M.Akif 60% 
Pushing the encoded stream to the 
media server 11.04.05 M.Akif 60% 

Help Module 02.05.05 All Team 0% 
Newsgroup Module 02.05.05 All Team 0% 
Testing 18.04.05 All Team 0% 
Testing Start 18.04.05 All Team 0% 
System integration and deployment 25.04.05 All Team 0% 
Updates for final version 23.05.05 All Team 0% 
Final tests and error correction 30.05.05 All Team 0% 
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