
ID Task Name

1 Living Schedule
2 Preperation
3 Maintenance
4 Configuration Management Plan
5 Coding Standards
6 Web Page
7 Initial Design
8 Initial Content Setup
9 Web Page Publication

10 Maintenance
11 Test Specification
12 SG Wall Test Spec
13 SG Controller Test Spec
14 SG Crawler Test Spec
15 Overall Test Spec
16 First Release
17 Database Implementation
18 Database Communicator Imp
19 Web Connector Imp
20 HTML Parser Imp
21 SG Wall Imp
22 Authenticator Imp
23 Request Handler Imp
24 Verifier
25 Filter
26 Logger Imp
27 SG Wall Test
28 SG Wall Debug
29 SG Controller Imp
30 Authenticator
31 Interface Imp
32 Reporter Imp
33 System Settings Imp
34 Logger Imp
35 SG Controller Test
36 SG Controller Debug
37 SG Crawler Imp
38 Web Page Content Analyzer Imp
39 Web Page Classifier Imp
40 SG Crawler Test
41 SG Crawler Debug
42 Overall Test
43 Overall Debug
44 Documentation
45 Installation Manual
46 User Manual
47 Software Specification
48 Release Notes
49 Final Release
50 Test
51 Debug
52 Documentation
53 Installation Manual Revised
54 User Manual Revised
55 Software Specification Revised
56 Release Notes Revised
57 Final Demo
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