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The tasks achieved this week can be summarized as follows:
· Introduction to CVS accounts

At the beginning of the week, we had a group meeting to get accustomed to CVS and we have uploaded the source code of the project into the CVS repository. After that, each group member has connected to CVS from their own computers through Eclipse and created their local versions of the project.
· Preparing Group Web Page
SimSys company webpage has been prepared and now it is available at http://senior.ceng.metu.edu.tr/2007/simsys/. In the web page, we have included brief description of the project, information about group members, project schedule and previously written documents and reports. Our living schedule can also be followed there.
· Preparing Configuration Management Plan
On Thursday, we had a meeting to talk about the configuration management plan and decided on our approach. We had made discussions on each section of the report (mainly on the “control” part) and writing task of each section has been assigned to a group member. Then we have collected the parts and after an editing process, we have submitted the report.     
· Implementation
We have gradually started to work for the snapshot demo which should be complete by the end of this week. As it can be seen from our living schedule, we plan to complete project manager module and the basic features of the editor and compiler modules up to the snapshot demo and we have made a work division for the implementation of these modules (work division and time assigned to each task can also be seen from the living schedule). On the week starting by March 12th, we will concentrate on the completion of these modules.
