Task hame Durstion | Start Finish — |% LOMpIRte | e Ton T3 Tog h1J1a|na:1h|? |1u|13|15|19|22|25|2a|3|1A|p;"|5 EIBEEA |24|2?|3|gﬂ|a§ BEHEBEE |24|2?|30|Ju2ne|=5 B
Living Schedule Sdays Mon 2HIOT Sun 202507 100% -:ngih.l'ulehmet.ﬁzge &
Design Review Boays  Mon 22507 Mon 3/507 0% SR Fitih
CM Plan Report 11 days| Mon 22607 Mon 34207 0% S Al Members
Researhing Ch Details ddays| Mon 22607 Thu3M07 0% m
Sefting Vo CWS Bdays  Mon 22607 Wed 3707 0%

Documantation G days Thu 307 Won 301207 %
Release CM Plan Repont 1day| Mon IM207 Mon 31207 0%
Project Web Page ddays  Wed 3707 Mon 3M 207 0%
Development BB dayz| Mon 31207 Mon 61107 0%
Implemantation 41 dayz|  Mon 31207 Mlan 5707 %
Editor Module 41 days| Mon IM2007 ) Mon 3707 0%
Code Editor 28days| Mon IM2007 ) Wed 418107 0%
Texxt Highlighting Bdays  Man 3M207 Wed 372107 0%
Line Mumbers Sdays  Thu 32207 Wed 32807 % ehmet
Text Manipulation Sdays | Thu 32907 Wed 4/4/07 0%
Parszing 10 days Thu 45507 | Wied 418107 0%
Design Editor 41 dayz|  Mon 31207 Man 55707 0%
Graphical Elements Generation . 16 days . Mon 31207 Mlon 41207 %
Grp. Elm. Drag & Drop 15 days Tue 453007 Mon /2307 0%
Autocode Generator 10days| Tue 4524007 Mon 5707 0%
Project Module 13dayz|  Thu 41907 Man 55707 0%
Mewy Project/File Sdays  ThudMomy  ‘Wed 472307 %
Open ProjectiFile Bdays  Thu 42607 Thu 57307 0%
Save Project/File 2days FriSidi0? | Mon S707 0%
Debugger Module 18 dayz| Mon IN207  Wied 47407 0%
Syntactic Error Detection 18 dayz| Mon IM207  Wed 4407 %
Database Module 41 days| Mon 3M2007 Mon 5707 0%
Databze Connection 16 days| Mon 3M2007 Mon 45207 0%
Tahle Manipulation 20 days Tue 463007 Won 473007 0%
Irtegration Sdays Tue SH 07 Mlon 5707 %
Testing 21 days Mon SF0O7 0 Won B/407 0%
Testing Editar Module B days Mon SITRT . Mon 5H 4007 0% All Members
Tezting Project Module Gdays  Mon 5M4007 Mon 572107 % All Members
Te=ting Debugoer Gdays  Mon 52107 Mon 272807 0% All Members
Testing Database Module Bdays Mon 32807 Mon 6407 0% All Mem
Documantaion B days Mon E44807 Mon BM 107 0%
Uzer Manual G days Mon G007 Won 611707 %
Installation Manual 2 days ton Ei4807 Tue 62107 0%
Packing and Releasing ddays  Wed BIBOT Mon BM1O7 0%
Packing of Project Jdays  Wed BIEOT Sun BMONOT 0%
Relegse Project Tday  Mon6M1A07 Mon 611107 %




