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1 DataDesgn 110d  09/112007 23112007 50.00

2 Construction of Database 3.0d 2112007 2311172007 50.00 !

3 Datsbsse Sehup on PC 10d 217112007 24112007 50.00 H
4 Construction of Tables n Dstsbase 30d 21112007 23/112007 50.00 i
5 Construction of General Features of Eciipse Ul 370d  0BM1Z00T 26122007 50.00 P . - i
5 Resesrch forthe construction of Eclipse User Interace 30d  06/112007 08/112007 3000 N
7 Coding ofthe Main Componants of Eclipsa Ul (Drawing aras, FEM, "Sekec?, "Add not”, "Saue” 160d 267112007 177122007 50.00 i
) Testing and Comections of the Main Components of Edpse Ul 70d 181122007 26/12/2007 50.00 i
5 Construction of General Features of Wiki Ul 370d  06M12007 261212007 50.00 Lp
10 Resaarch for the constructian of Wiki Usar Ierisce 30d 06112007 08/112007 50.00 =) H :
11 Cading ofthe Main Companents of WikiUl (Drawing sres, FEM,"Seiedt’, "Add nofe”, "Save” 160d 260112007 71122007 50.00 |

12 Testing and Cormections of the Msin Componarts of Whs Ul 70d 181120007 26/122007 50.00 H

13 Miestone for General Features and User Intersces o be Compisied 00d 27122007 27122007 50.00 H

14 Construction of Class Diagram Drawing Feares 200d 27122007 2310172008 50.00 H

15 Coding of Class Disgram Drawing Festures 160d 271122007 17/012008 50.00

15 Testing and Comzctions of Class Diagram Drawig Festues 40d  18/012002 23/012008 50.00

1T Construction of Use Case Diagram Drawing Featres 200d 27122007 2310172008 $0.00 H

18 Goding of Use Gase Disgram Drawing Festues 160d 271122007 17/012008 50.00 H

18 Testing and Comections of Uss Csse Diagram Dmwng Festms s0d 18012008 23/012008 50.00

20 Construction of Sequence Diagram Drawing Featres 200d  27/122007 230172008 50.00 H

21 Coding of Sequence Disgrem Drawng Festues 160d 27122007 17/012008 50.00 H

22 Testing and Comections of Sequance Disgram Drawng Festues 40d  18/012008 23/012008 50.00

23 Construction of Activity Diagram Drawing Festures 200d  27/122007 230172008 50.00 H

24 Coding of Activity Disgram Drawing Festues 160d 271122007 17/012008 50.00 H

25 Testing and Comsctions of Activity Diagram Dimwng Festuss 404 18/012008 23/012008 50.00

26 Construction of State Machine Diagram Draving Featres 110d 247012008 07/0272008 50.00 H

7 Coding of Stste Machine Disgram Drawng Festues 80d 24012008 04/0212008 50.00 H

28 Testing and Cormections of State Machine Disgrsm Diswing Festures 30d 05022008 07/022008 50.00 i

29 Construction of Compenent Diagram Drawing Features 110d  24/012008 07/02:2008 $0.00

30 Coding of Companent Diagram Drawng Festures. 80d  24/012008 04/022008 50.00 H

31 Testing and Comzctions of Camponent Disgmm Drawing Festues. 30d  05/022008 07/022008 50.00 |

32 Construction of Deployment Diagram Drawing Festres 110d  24/012008 070272008 50.00

33 Coding of Deployment Disgrsm Drawng Festuzs 80d  24/012008 04/0222008 50.00

34 Testing and Corrections of Deplayment Disgram Dawing Feshues 30d  05/028008 07/02/2008 50.00 |

35 Construction of Object Diagram Drawing Festres 110d  24/012008 07/0222008 $0.00

36 Coding of Object Disgram Drawhg Festu=s 80d  24/012008 04/022008 50.00 |
7 Testing and Comections of Object Diagram Drawng Festues 30d  05/022008 07/022008 50.00 |

3% Construction of Package Diagram Drawing Festres 7.0d  08/022008 18/0222008 50.00 H

33 Coding of Package Diagram Drswng Festues. 504 08/022008 14/022008 50.00

40 Testing and Comections of Package Disgram Dwng Festums. 204 15/022008 18/0222008 50.00 i

41 Construction of Interaction Overview Diagram Drawing Featres 7.0d  08/022002 18/0222008 $0.00 i

42 Coding of Interaction Overview Diagrsm Dmwng Festues 50d  08/020008 14/0212008 50.00

43 Testing and Comections of Interaction Ovarview Diagsm Dmwhg Festues 204 15/022008 18/022008 50.00 i

44 Construction of Communication Diagram Drawing Fesfures 7.0d  08/022002 18/022008 $0.00 H

45 Coding of Communicstion Diagram Drewng Festues 50d  03/022008 14/022008 50.00

46 Testing and Comections of Communication Diagram Drawhg Festuzs 204 15/022008 18/0222008 50.00 i
7 Construstion of Composite Structure Diagram Drawing Features 7.0d  08/022002 18/02/2008 $0.00 |

48 Coding of Composite Structure Diagram Dmwng Festues 50d  08/020008 14/0212008 50.00 |

43 Testing and Comections of Composite Structure Diagsm Dewhng Festuss 204 15/022008 18/022008 50.00 i

50 Construction of Timing Diagram Drawing Festres 8.0d  19/022008 280272008 $0.00 |

51 Coding of Timing Disgram Drawing Festues 504 18/022008 25/02/2008 50.00

52 Testing and Comections of Timing Disgram Diewing Fesiues 30d  26/022008 28/02/2008 50.00

53 Construction of "PDF Extractor” Modue 100d  19/022008 03/032008 50.00 i

54 Resasrch for construction of "PDF Extedor Modue 304 19/022008 21/02/2008 50.00

55 Coding of “PDF Extracior” Moduis 40d 22022008 27/02/2008 50.00

56 Testing and Cormsctions of "PDF Extrador’ Modle 30d  28/020008 03/032008 50.00 i
T Construction of "View Diagram" and "Modify Diagram'" Features 150d  19/022008 10/0372008 50.00 9 i

58 Coding of “View Diagram” and “Modify Disgrant” Festures 100d 18022008 03/032008 50.00

59 Testing and Comections of "View Disgram® and "Modiy Degan’ Festues 50d  04/032008 10/032008 50.00 - H

50 Construction of "Object Linking" Festre 120d  19/022008 05/0372008 50.00 P — i

&1 Coding of *Object Linkng" Festur 50d  18/022008 25/022008 50.00 o i

62 Testing and Comections of *Object Linkng" Feshue 30d  03/032002 05/03/2008 50.00 =} H

63 Misstons for UML Disgrsm Drswing and Extraction Abiities fo bacome Fuly Operstons 004 11/032008 11/032008 50.00 1 & 11032008

64 Constuction of "Fokdering Mechansrt” on Wi 50d  04/032008 10/032008 50.00 ! [ H

85 Construction of "Viewing Pemissions” Festure for Dmwn Degsms 30d 11032008 13/032008 50.00

66 Construction of Tracesbiiity Netces 50d  11/032008 17/032008 50.00 i
7 Integrstion Tests snd Final Comcions 110d  19/032008 02/042008 50.00

88  Miestone for Functionsl Part of the Progd o be Gompisted 00d  03/042008 03/042008 30.00

63 Construction of "Software Usar Manus!’ Docurent 504 03/042008 09/042008 50.00 i

7 Milzstona for End of the Projpct 00d  10/042008 10/042008 50.00 | ! ! | ] ! 101
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